Prince George's County Public Schools

September 2026 | Capital Improvement Project Status Update

ACTIVE PROJECTS BY THE NUMBERS
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ACTIVE PROJECT STATUSES

o Planning - Project plans are documented, the project deliverables and
requirements are defined with stakeholders and reviewing agencies, and the

project schedule is created.

o Scope Development - A comprehensive scope suitable for design or design-build
procurement is being developed for the approved project.

o Design Procurement - Services are being solicited for architectural/engineering
services to complete design documents.

o Design - Project is being designed by the Architect/Engineer and going through
the necessary review & approval processes.

o Contractor Procurement - Construction services are being solicited.

o In Construction - The construction work is awarded to a Contractor and

preconstruction (e.g., material ordering) and/or active construction is underway.

o Substantial Completion - Construction work is sufficiently completed with all
requisite inspections & approvals obtained for use and/or occupancy.

o Final Completion (Closeout Approval Requested) - Project manager has fully

accepted contract work AND punch list/corrective work is 100% complete; any

required trade permits/inspections are 100% approved; applicable operating
manuals, as-builts & warranty information are on hand; and, final payment is

approved.

Active Projects By Type # Funding
Abatement 20 S 5,303,777.00
ADA Upgrades 7 S 1,737,977.00
Athletic Improvements 25 S 30,046,425.00
Building Repairs: Major/Emergency 8 S 13,957,141.01
Building Repairs: Minor 24 S 5,102,947.48
Central Garage & Transportation 3 S 535,700.00
Code Corrections 47 S 4,541,690.37
Emergency / Major Repair 0 S -
Exterior Door/Window Upgrades 15 S 20,087,657.58
IT Upgrades 4 S 102,631.50
Kitchen & Food Services 24 S 7,597,000.00
New Schools & Modernizations 17 S  670,722,865.00
Other 2 S 590,800.00
Parking Lots 19 S 5,634,046.00
Playgrounds 8 S 3,232,261.93
Renovations: Career Academy 10 S 14,372,000.00
Renovations: Classroom 2 S -
Renovations: Misc 8 S 28,984,859.00
Renovations: Staged 0 S -
Renovations: Pod Conversions 6 S 17,006,000.00
Security Upgrades 43 S 7,989,307.64
Systemic Upgrades: Electrical 4 S 7,126,222.00
Systemic Upgrades: HVAC 63 S 191,676,525.98
Systemic Upgrades: Life-Safety 4 S 620,000.00
Systemic Upgrades: Misc 25 S 54,314,412.00
TOTAL 388 $ 1,091,282,246.49

Department of Capital Programs
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Active Projects By Status #

Planning 13
Scope Development 9
Design Procurement 2
Design 19
Contractor Procurement 29
In Construction 54
Substantially Complete 87
Final Completion (Closeout Approval Requested) 175
TOTAL ACTIVE PROJECTS 388
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

: . . Substantial Construction
Board Fiscal Funding Current : . L Current Status/ , Construction .
... |School Name . Project Type Project Description Project Manager/ POC Completion Percentage
District Year Source Commitments Phase Start Date
Date Complete
State & Final Completion
Exterior Door/Window |Courtyard Windows Wall Replacement. A total of 49 |(Closeout . .
8 Allenwood ES FY/17 |County $575,000 . ) ricardo.garcia@pgcps.org 08/13/18 02/22/19 100%
Funded Upgrades windows and 7 doors will be replaced. Approval
Requested)
Replace 1971 HVAC equipment including one (1)
State & . chiller, 14 air handling units, heating and cooling .
And Jack Syst u des: Substantiall
7 narew Jackson FY/18 |County $17,641,000 ystemic Upgrades piping, and the controls system, replace one (1) ubstantiatly henry2.lewis@pgcps.org 09/14/20 07/03/23 99%
Academy HVAC . Complete
Funded 1996 cooling tower, and replace two (2) 2000 steam
boilers with hot water boilers.
Window Replacement - All exterior windows
Andrew Jackson State & Exterior Door/Window throughout the building. The work consists of Substantiall
7 FY/18 |County $639,000 demolishing existing window system, removal of all ¥ henry2.lewis@pgcps.org 09/01/20 08/20/22 99%
Academy Upgrades i ) ) . Complete
Funded related debris, and installation of 85 commercial
grade aluminum single hung insulated window units
Install, program and test One hundred Eight IP
Andrew Jackson County . Network Cameras (31- Outside, 77- Inside) with .
7 FY/21 227,218|S tyU d . . ) .. |In Construct 2. . 04/16/21
Academy / Funded ? ecurity Upgrades workstation and 43-inch Wall Mounted Live Viewing- n Construction  george2.lacour@pacps.org /16/
Monitor
Annapolis Road State & Systemic Upgrades: ;leéﬁ:plet'on
4 P FY/16 |County $890,000 y Pg ’ Steam and Condensate Piping Replacement ricardo.garcia@pgcps.org 06/19/18 08/31/18 100%
Academy HVAC Approval
Funded
Requested)
State &
A lis Road Systemic U des: Substantiall
4 nNapolis Roa FY/16 |County $255,000 ystemic Upgrades Roof Top Unit Replacement ubstantiatly capital.programs@pgcps.org 06/19/18 08/31/18 95%
Academy HVAC Complete
Funded
A lis Road Count Kitchen & Food Kitchen R tion: R isting kitch Substantiall
4 nnapolis Roa FY/21 ounty $525,000 itc .en 00 i c. en Renovation: Remove exis |.ng itchen ubstantially ricardo.garcia@pgcps.org 06/07/21 08/19/22 99%
Academy Funded Services equipment and replace/upgrade with new. Complete
Final Completion
County Systemic Upgrades: . (Closeout . .
8 Apple Grove ES FY/22 $692,000| . Roofing Replacement ricardo.garcia@pgcps.org 08/25/23 08/03/24 100%
Funded Misc Approval
Requested)
County )
8 Apple Grove ES FY/24 Funded $250,000|Abatement Asbestos Abatement In Construction  |alex.baylor@pgcps.org 06/10/24
State & Exterior Door/Window
8 Apple Grove ES FY/26 |County $2,357,000 Uperades Replace the 1967 and 1998 windows and doors. Planning hiwot.haileselassie@pgcps.org
Funded i
Count
8 Apple Grove ES FY/26 Fj:gez,l $189,600|Code Corrections Fire Alarm System Replacement In Construction pg daniel.marks@pgcps.org 06/22/26 80%
Upgrade Grease Trap Code Violation Correction Final Completion
C t Project - Thi jecti ired due t - cl t
4 Ardmore ES FY/16 ounty $36,735|Code Corrections rOJeC_ 'S pro!ec. Is required aue to non (Closeou sunday.owolabi@pgcps.org 06/20/16 02/15/17 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)

Department of Capital Programs
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

. . . Substantial Construction
Sl School Name el Funding e Project Type Project Description Y Project Manager/ POC CEMSD B Completion Percentage
District Year Source Commitments J P J P Phase J g Start Date P 9
Date Complete
Final Completion
County Building Repairs: ) . ) (Closeout
4 Ardmore ES FY/26 $11,353| . Multipurpose Room Stage Flooring Refurbishment pg sean.mccoy@pgeps.org 05/18/26 05/19/26 100%
Funded Minor Approval
Requested)
State & Svstemic Uparades: Air Conditioning Initiative (ACl) - The request is to Substantiall
9  |BadenES FY/14 |County $1,144,450>) PETAGES:  linstall a central air conditioning in the 1967 school Y |william5.smith@pgcps.org 06/14/17 09/29/17 99%
HVAC . Complete
Funded building.
State &
Exterior D Wind Substantiall
9 Baden ES FY/17 |County $129,000 xterior Door/Window Exterior Doors Replacement ubstantiatly henry2.lewis@pgcps.org 03/01/19 99%
Upgrades Complete
Funded
Upgrade Grease Trap Code Violation Correction Final Completion
B Height Count Project - Thi jecti ired due t - cl t
4 | CSACONTCIBNE | by |FOUNTY $36,735|Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 06/20/16 08/15/16 100%
ES Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Beacon Heights State & Systemic Upgrades: AHUs, Condensate Piping, Metal Pan Ceiling &amp; |Substantiall
4 8 FY/17 |County $4,473,000/"7 perades: o PINg, g Same; y capital.programs @pgcps.org 06/17/19 11/29/19 95%
ES HVAC Univents Replacement Complete
Funded
Beacon Heights State & Systemic Upgrades: Substantiall
4 8 FY/26 |County $2,143,000/>: PEFades:  Replace the 1998 39,825 sf built-up roof. y ricardo.garcia@pgcps.org 06/22/26 08/21/26 99%
ES Misc Complete
Funded
Beacon Heights County . . . .
4 Es FY/26 Funded $175,000|Code Corrections Fire Alarm System Replacement In Construction pg daniel.marks@pgcps.org 06/29/26 50%
Beltsville State & Svstemic Uparades: Roof Replacement - replace the entire 84,169 sf - Substantiall
1 FY/18 |County $2,453,000/"; PETAdeS: 11991 built-up roof and 173 sf 1991 metal roof, Y |ioseph.howell@pgcps.org 06/20/19 09/01/19 100%
Academy Misc ) . . ) . Complete
Funded including soffit and fascia at the music wing.
Beltsville State & Systemic Upgrades: Univents & Controls and Window Replacement: 270 |Substantiall
1 FY/17 |County $2,811,000>) pgrages: = & om P ' y joseph.howell@pgcps.org 01/31/19 12/20/20 100%
Academy Funded HVAC windows including tech fab panels will be replaced. |Complete
Beltsville County . . . . . .
1 $2,341,310|Renovations: Misc Provide (10) classroom modular additions In Construction joseph.howell@pgcps.org 09/01/22 09/01/23 100%
Academy Funded
Beltsvill 0 ti Contract
1 elsviiie FY/24 perating $300,000|Abatement Asbestos Abatement ontractor alex.baylor@pgcps.org 06/10/24
Academy Funds Procurement
Benjamin Fouloi 0 ti Systemic U des: Substantiall
7 K:njamm oulots FY/23 F::;: ne $405,000 H\GAE(!:mIC pgrades Chiller Replacement Cl;rrfp?gt(lea y garth.deitzer@pgcps.org
Benjami Count Kitchen & Food Substantiall
4 enjamin FY/23 ounty $800,000 e .en 00 Kitchen Renovation ubstantially sunday.owolabi@pgcps.org 08/15/25 94%
Stoddert MS Funded Services Complete
Benjamin State & Systemic Upgrades:
4 J FY/26 |County $1,943,991 y. P& ' Replace the 1995 50,958 sf built-up roof In Construction diego.gonzalezguzman@pgcps.org 05/09/26 90%
Stoddert MS Misc
Funded
Code Corrections Fire Hydrant Project - This project
Benjamin Tasker County Systemic Upgrades: consists of the replacement of the existing Fire Design ,
5 FY/15 60,000 tal. . 06/19/17 0%
MS / Funded > Life-Safety Alarm System to meet current County, State and Procurement CAPILE PrOZTaMS i Igeps0 s /19/ 0
Federal building codes
Piping Replacement & Insulation: includes removal |_. )
. - Final Completion
Beniamin Tasker State & Svstemic Uparades: and replacement of all existing piping, steam traps (Closeout
5 J FY/17 |County $1,150,000 4 P8 ' and hangers on the dual distribution system. This pg rexie.fernando@pgcps.org 06/20/19 01/31/20 100%
MS HVAC . i ) ) Approval
Funded will be Phase 1, which will consist of half of the
school Requested)

Department of Capital Programs
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

. . . Substantial Construction
ERELE School Name Sl el S Project Type Project Description CUTNIS SHEE Project Manager/ POC CEMSD B Completion Percentage
District Year Source Commitments J P J P Phase J g Start Date P 9
Date Complete
Provide and install the following: 1. (98) Ninety-
eight IP Network Cameras (24- Outside, 74- Inside) |Final Completion
Benjamin Tasker County ) 2.160TB Storage Server RAID 5 3. UPS for Storage  |(Closeout
5 FY/19 216,524|S tyuU d . . 2.0 . 06/17/19 08/16/19 100%
MS / Funded > ecunty Upgrades Server 4. (1) 43" Wall Mounted Live Viewing- Approval george2.lacour@pgcps.org 17/ /16/ ?
Monitor 5. (1) Live Viewing-Monitor PC with a 22"  |Requested)
Monit
Benjamin Task Grant Funded-|
5 Mesnjamln asker FY/25 ESr.:Ir;R unde $10,979,371|Renovations: Misc Modular Addition In Construction |joseph.howell@pgcps.org 02/03/26 20%
Provide and install the following: 1. (41) Forty-nine | _ )
) ) Final Completion
Berwvn Heights Count IP Network Cameras (15- Outside, 26- Inside) 2. (Closeout
2 Es Y 8 FY/19 Funde\!j $107,444|Security Upgrades 90TB (useable) TB Storage Server RAID 5 3. UPS for Aooroval george?.lacour@pgcps.org 07/08/19 10/16/19 100%
Storage Server 4. (1) 43" Wall Mounted Live Viewing- R:puested)
Monitor 5. (1) Live Viewing-Monitor PC q
B Height Count A phased limited tion (Staged R ti f
2 erwyn Heights FY/20 ounty $2,000,000|Renovations: Misc P asgi imited renovation (Staged Renovation) o Planning ronald.skyles@pgcps.org
ES Funded the facility.
Upgrade Grease Trap Code Violation Correction Final Completion
Count Project - Thi jectistob f d within th cl t
4 Bladensburg ES FY/16 ounty $50,000|Code Corrections .I‘OjeC 'S pr.OJec IS, o be per ormed within the |(Closeou sunday.owolabi@pgcps.org 08/28/18 09/14/18 99%
Funded kitchen renovation project that is unable to be Approval
performed due to contractor's non-performance. Requested)
Kitchen Renovation - This project includes the
disconnection, removal, and dispose of the kitchen |Final Completion
Count Kitchen & Food break I te below), dishwasher, tables, |(Cl t .
4  |BladensburgEs | Fv/16 | OO0 $550,000|  Con & TO0 reaker panel (see note below), dishwasher, tables, | (Closeou sunday.owolabi@pgcps.org 04/16/18 08/23/19 99%
Funded Services dishwasher hood, booster heater, dish window, Approval
serving line, dish room wall, existing kitchen exhaust|Requested)
hood
Provide and install the following:
1. (49) Forty-nine IP Network Cameras (17- Outside, | _. .
) Final Completion
Count 32- Inside] (Closeout
4 Bladensburg ES FY/19 Funde:/j $119,820|Security Upgrades 2. 90TB (useable) TB Storage Server RAID 5 Aooroval george2.lacour@pgcps.org 06/03/19 07/19/19 100%
3. UPS for Storage Server R:puested)
4. (1) 43" Wall Mounted Live Viewing-Monitor q
5. (1) Live Viewing-Monitor PC wit
Final Completion
County Systemic Upgrades: . (Closeout ) .
4 Bladensburg ES FY/22 $3,618,000| ' Roofing Replacement ricardo.garcia@pgcps.org 04/09/24 06/04/24 100%
Funded Misc Approval
Requested)
County . L ) Substantially . )
4 Bladensburg HS FY/20 $5,300,000|Athletic Improvements|New Turf, Lighting and Running Track william5.smith@pgcps.org 02/02/23 98%
Funded Complete
Bonnie F. Johns County ) SANS server to for sixty-five IP camera systems )
4 FY/21 255,616|S tyuU d In Construct 2.0 . 03/15/21
Media Center / Funded > ecunty Upgrades located throughout the county. n Construction  |george2.lacour@pgcps.org /15/
Count Substantiall
5  |BowieHS Fy/15 | oYY $135,000|ADA Upgrades Misc. ADA Improvements ubstantially henry2.lewis@pgcps.org 06/24/15 08/15/16 98%
Funded Complete
Fi fing for Air Conditioning Pipi
ireproofing gr ir Conditioning Piping Final Completion
State & Replacement: includes the removal of asbestos (Closeout
5 Bowie HS FY/17 |County $2,556,000|Abatement containing encapsulated sprayed applied Aooroval joseph.howell@pgcps.org 06/27/18 09/03/18 100%
Funded fireproofing, pipe insulation and associated mudded PP
fittings Requested)

Department of Capital Programs
https://www.pgcps.org/cip/
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

: . . Substantial Construction
Sl School Name el Funding S Project Type Project Description OILTIFES SV Project Manager/ POC RSSO Completion Percentage
District Year Source Commitments ) yp ) P Phase ) g Start Date P g
Date Complete
. County Systemic Upgrades: .
5 Bowie HS FY/22 $54,000| Roof Replacement Planning anoop.gupta@pgcps.org
Funded Misc
Count Building Repairs: Substantiall
5 Bowie HS FY/25 ounty $34,240 L!I 'Ng Repairs Gym Fan Installation ubstantially diego.gonzalezguzman@pgcps.org 09/20/25 11/16/25 100%
Funded Minor Complete
I t Fit Foundation Weight R
5 Bowie HS $300,000|Athletic Improvements RmesZ\C/atilo:ess oundation Yvelg oom In Construction don.howerton@pgcps.org 06/30/26 75%
Limited Renovation - Limited renovation and
State & New Schools & improvements to the existing special education
5 Bowie HS Annex FY/16 |County $25,865,000 Modernizations program. Includes five major systemic projectsin  |In Construction | hiwot.haileselassie@pgcps.org 12/19/19 97%
Funded addition to selected educational program
enhancements and systemic renovations.
Replace kitchen exhaust system. Create opening in |Final Completion
Count Kitchen & Food teri Ilf binati Ik-in refri t Cl t
5  |BowieHSAnnex | Fy/18 | oo 450,000/ Cen & TO0 exterior wall for combination walk-in refrigerator (Closeou sunday.owolabi@pgcps.org 06/16/19 08/28/19 100%
Funded Services and freezer. Provide and install one double Approval
convection oven, one two compartment steamer. Requested)
Other Systemic Upgrades:
5 Bowie HS Annex FY/26 |Funding (see I\/Iyisc Pe ' Roof Repair - Emergency Request Planning hiwot.haileselassie@pgcps.org 06/22/26
description)
State & Final Completion
Bradbury Height Systemic U des: Roof Repl t:includ lacing 50,025 sq. ft. |(Cl t
7 | CTACPUIYRCIBNE | by 17 county $1,719,000 Y eMIC Uprades oorneplacement. Includes replacing 5q. ft. - {Closeou williams.smith@pgcps.org 07/09/18 10/05/18 100%
ES Misc of roof. Approval
Funded
Requested)
Bradbury Height Count Systemic U des: S
7 radbury nelghts FY/26 ounty $400,000 ,ys emic Lpgrades Structural Concern - Retaining Wall cope pg daniel.marks@pgcps.org 06/22/26
ES Funded Life-Safety Development
State & Systemic Upgrades: Fé?jl;:(;)ﬂpletlon
3 Buck Lodge MS FY/16 |County $2,186,000 H\</AC P& ' Unit Ventilator and Exhaust Fans Replacement Aooroval ricardo.garcia@pgcps.org 06/19/18 08/31/18 100%
Funded PP
Requested)
Provid d install the following: 1. (87) Eighty-
rovide and install the following (. ) Eighty ' Final Completion
Count seven IP Network Cameras (23- Outside, 64- Inside) (Closeout
3 Buck Lodge MS FY/19 Funde&(lj $198,700|Security Upgrades 2. 130TB (useable) TB Storage Server RAID 5 3. UPS Aooroval george2.lacour@pgcps.org 06/03/19 07/15/19 100%
for Storage Server 4. (1) 43" Wall Mounted Live R:puested)
Viewing-Monitor 5. (1) Live Viewing-Monitor PC g
Count Building Repairs: Substantiall
3 Buck Lodge MS FY/24 ounty $35,660 L!I 'Ng Repairs Gym - Flooring Refurbishment ubstantially pg_daniel.marks@pgcps.org 07/24/24 95%
Funded Minor Complete
Final Completion
County Building Repairs: (Closeout )
3 Buck Lodge MS FY/24 . Locker Replacement pg keelan.hendricks@pgcps.org 06/18/24 08/27/24 100%
Funded Minor Approval
Requested)
Limited Renovation - Limited renovation and
) . State & improvements to the existing special education .
C. Elizabeth R New Schools & Substantiall
5 |.za et Relg FY/16 |County $8,752,876 oW >e ,OO,S program. Includes five major systemic projects in ubstantially hiwot.haileselassie@pgcps.org 12/19/19 10/03/23 98%
Special Center Modernizations " ) Complete
Funded addition to selected educational program
enhancements and systemic renovations.

Department of Capital Programs
https://www.pgcps.org/cip/
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

: . . Substantial Construction
Sl School Name el Funding e Project Type Project Description Y Project Manager/ POC CEMSD B Completion Percentage
District Year Source Commitments J P J P Phase J g Start Date P g
Date Complete
Kitchen Renovation - Expand kitchen to allow
installation of one additional serving line, walk-in .
Count Kitchen & Food Substantiall
1 Calverton ES FY/12 ounty $500,000 e .en 0 freezer and walk-in refrigerator. Replace kitchen ubstantially joseph.howell@pgcps.org 06/19/17 08/01/17 100%
Funded Services . Complete
exhaust system. Install elevator to deliver food to
the second floor.
County New Schools & Phased limited renovation (Staged Renovation) of . ) .
1 Calverton ES FY/20 D do. .
alverton / Funded Modernizations the facility including an addition esign ricardo.garcia@pecps.org
Final Completion
) . County Systemic Upgrades: . (Closeout
6 Capitol Heights ES| FY/22 $478,308 Chiller Replacement pg sean.mccoy@pgeps.org 01/20/24 12/31/25 100%
Funded HVAC Approval
Requested)
Count Kitchen & Food Substantiall
6 Capitol Heights ES| FY/23 ounty $400,000 e .en 00 Kitchen & Food Services Renovation ubstantially ricardo.garcia@pgcps.org 06/22/26 08/24/26 99%
Funded Services Complete
Final Completion
Count Cl t
6 Capitol Heights ES| FY/26 ounty Abatement Asbestos Removal (Closeou alex.baylor@pgcps.org 08/13/25 10/21/25 100%
Funded Approval
Requested)
Final Completion
Count Cl t
6 Capitol Heights ES| FY/26 ounty Abatement Asbestos - Reinstall Flooring (Closeou alex.baylor@pgcps.org 08/28/25 10/21/25 100%
Funded Approval
Requested)
Upgrade Grease Trap Code Violation Correction Final Completion
Count Project - Thi jecti ired due t - Cl t
6 |CarmodyHillsES | Fy/16 | Y $36,735|Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 06/20/16 01/27/17 99%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
. County . .
6 Carmody Hills ES FY/21 Funded $200,000(Security Upgrades New IP camera system Design george2.lacour@pgcps.org
Provide and install the following: 1. (43) Forty-nine | _ )
) ) Final Completion
. IP Network Cameras (19- Outside, 24- Inside) 2.
Carole Highlands County ) (Closeout
3 Es FY/20 Funded $114,527|Security Upgrades 90TB (useable) TB Storage Server RAID 5 3. UPS for Aooroval george2.lacour@pgcps.org 08/03/20 08/03/20 100%
Storage Server 4. (1) 43" Wall Mounted Live Viewing- PP
. Requested)
Monitor
Upgrade Grease Trap Code Violation Correction Final Completion
Count Project - Thi jecti ired due t - Cl t
2 Carrollton ES FY/16 ounty $36,735|Code Corrections rOJec. ° pro!ec. 1s required due tonon (Closeou sunday.owolabi@pgcps.org 06/20/16 08/12/16 99%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Final Completion
Catherine T. Reed Count Kitchen & Food Cl t
1 atherine 1. Ree FY/19 ounty $25,000 e .en 0 Remove and Replace (1) New Serving Line (Closeou sunday.owolabi@pgcps.org 10/01/20 01/15/21 100%
ES Funded Services Approval
Requested)
Catherine T. Reed 0 ti Contract
1 atherine 1. Ree FY/24 perating $200,000({Abatement Asbestos Abatement ontractor alex.baylor@pgcps.org 06/10/24
ES Funds Procurement

Department of Capital Programs
https://www.pgcps.org/cip/



Page 6 of 32

Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

: . . Substantial Construction
Sl School Name el Funding e Project Type Project Description Y Project Manager/ POC Seliai ey Completion Percentage
District Year Source Commitments J P J P Phase J g Start Date P 9
Date Complete
Replace the entire 1982 heating and ventilating , ,
. . i . |Final Completion
State & . system with a complete heating, ventilating and air
Systemic Upgrades: N . . : . (Closeout
6 Central HS FY/18 |County $20,218,000 HVAC conditioning system, including boilers, chiller, Aooroval anoop.gupta@pgcps.org 06/24/22 10/04/21 100%
Funded rooftop units, air handling units, terminal units, PP
. Requested)
piping, and controls.
County . .
3 Cesar Chavez ES Fy/21 Funded $200,000(Security Upgrades New IP camera system Design george2.lacour@pgcps.org
Final Completion
County Systemic Upgrades: . (Closeout
3 Cesar Chavez ES FY/23 $434,134 Chiller Replacement pg sean.mccoy@pgeps.org 11/01/24 07/18/25 100%
Funded HVAC Approval
Requested)
Final Completion
Count Systemic U des: Boilers, 2-MPR AHUs, Water Heater, Controls i Cl t
3 |CesarChavezES | Fy/21 | oW $444,557| Y>remic Uperades otlers s, Water Heater, Controlsin |(Closeou pg_sean.mccoy@pEcps.org 10/01/23 10/08/24 100%
Funded HVAC Plant Replacement Approval
Requested)
Final Completion
Charles Carroll Count Kitchen & Food Cl t
2 aries Larro FY/19 ounty $50,000 e .en 0 Remove and Replace (2) New Serving Lines (Closeou sunday.owolabi@pgcps.org 10/01/20 01/15/21 100%
MS Funded Services Approval
Requested)
Final C leti
Charles Herbert Count Renovations: Career Secondary School Reform (SSR) - Renovations for ((Ilr;jse(:)l:p o
4 FY/15 ¥ $199,000 ' the academies of Science & Technology and henry2.lewis@pgcps.org 06/15/17 08/10/17 100%
Flowers HS Funded Academy . ) . Approval
Engineering &amp; Science
Requested)
Final Completion
4 Charles Herbert FY/16 County 438,000 Renovations: Career |Secondary School Rfeform (SSR). - Renovations for (Closeout henry2.lewis@pgcps.ore 06/15/17 08/10/17 100%
Flowers HS Funded Academy the academy of Business and Finance. Approval
Requested)
Provide and install the following: 1. (214) Two
Hundred and Fourteen IP Network Cameras (38- Final Completion
Charles Herbert County . Outside, 176- Inside) 2. (2) 160TB Storage Servers (Closeout
4 FY/19 439,153|S tyU d 2.0 . 01/01/20 03/12/20 100%
Flowers HS / Funded ? ecurity Upgrades RAID 5 3. UPS for Storage Server 4. (1) 43" Wall Approval george lacour@pecps.org /01/ /12/ 0
Mounted Live Viewing-Monitor 5. (1) Live Viewing- |Requested)
Monitor
Final Completion
Charles Herbert Count Kitchen & Food Cl t
4 aries merber FY/19 ounty $75,000 e .en 0 Remove and Replace (3) New Serving Lines (Closeou sunday.owolabi@pgcps.org 10/01/20 01/22/21 100%
Flowers HS Funded Services Approval
Requested)
State & . Partial funding to replace the 1999 HVAC system
Charles Herbert Syst u des:
4 aries Herber FY/21 |County $11,168,241 ystemic Upgrades and roof replacement. In Construction  |sunday.owolabi@pgcps.org 12/23/24 08/10/26 80%
Flowers HS HVAC
Funded
Charles Herbert State-HSFF Systemic U des: S
4 aries Herber FY/25 ate $2,905,391 y.s emic Upgrades Roof Replacement (HSFF) cope sunday.owolabi@pgcps.org
Flowers HS Funded Misc Development
State &
Charles Herbert Systemic U des:
4 aries Herber FY/23 |County $12,483,000 ystemic Upgrades HVAC-Roof Replacement In Construction  |sunday.owolabi@pgcps.org
Flowers HS Funded HVAC
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Reporting Period: September 2026

: : : Substantial Construction
ERELE School Name Sl el SR Project Type Project Description ST S Project Manager/ POC SO TIEIET Completion Percentage
District Year Source Commitments J yp J P Phase ) 9 Start Date P 9
Date Complete
4 Charles Herbert FY/26 County 41,500,000 Systemic Upgrades: Thre.e (3) chillers, two (2) air cooled condensers, and |Scope sunday.owolabi@pecps.org 06/22/26
Flowers HS Funded HVAC cooling tower replacement Development
Charles Herbert Count Systemic U des: S
4 aries nerber FY/26 ounty $500,000 ystemic Upgrades Boiler Modernization cope sunday.owolabi@pgcps.org 06/22/26
Flowers HS Funded HVAC Development
State & New Schools & Replacement facility to be co-located on Buck Lodge Substantiall
3 Cherokee Lane ES | FY/20 |County $64,375,255 L MS site. Expansion from 400 to 800 seats to relieve ¥ joseph.howell@pgcps.org 08/03/20 06/17/22 99%
Modernizations i , Complete
Funded over enrollment in the Adelphi Area.
State & Final Completion
R ti : Pod C t existi dsint ti [ [(Cl t
3 |Chillum ES FY/20 |County $2,558,000| O aHons: Fo onvert existing open space pods into conventional  (Closeou ricardo.garcia@pgcps.org 06/01/22 08/26/22 100%
Conversions classrooms. Approval
Funded
Requested)
. County . .
3 Chillum ES FY/21 Funded $200,000|Security Upgrades New IP camera system Design george?2.lacour@pgcps.org
State &
Exterior D Wind
3 Chillum ES FY/26 |County $2,596,000 UX err:;res oor/Window Replace the 1978 windows and exterior doors. Planning hiwot.haileselassie@pgcps.org
Funded P&
Final Completion
Count cl t
9 Clinton Grove ES FY/24 ounty $275,000|Code Corrections Fire Alarm System Replacement (Closeou pg daniel.marks@pgcps.org 06/30/25 01/14/26 100%
Funded Approval
Requested)
, County Systemic Upgrades: . . .
9 Clinton Grove ES FY/26 $777,000 . Switchgear Replacement In Construction pg daniel.marks@pgcps.org 07/06/26
Funded Electrical
State & Final Completion
Systemic U des: Uni t Repl t: Al ith st heat unit Cl t
4 ColumbiaParkES = FY/17 |County $592,000 /Y eMmic Uperades nivent Replacement: Along with steam heat unit - (Closeou kmuse@pgcps.org 06/14/19 03/31/21 100%
HVAC ventilators conversion. Approval
Funded
Requested)
County . .
6 Concord ES FY/21 Funded $200,000|Security Upgrades New IP camera system Design george?2.lacour@pgcps.org
Construction of a new school in front of the existing
Cool Spring Elementary School while the existing
State & New Schools & school is in operation. The proposed school,
3 Cool Spring ES FY/24 |County $95,774,000 . including the Judy Center is anticipated to be three |Design joseph.howell@pgcps.org 0%
Modernizations
Funded floors and accommodate 900 students. The new
school will be built to be energy efficient and meet
all current building and accessibility codes.
State & Exterior Door/Window Replace the 1962/1963/1966/1993 windows and
4 Cooper Lane ES FY/26 |County $1,774,000 P . Planning diego.gonzalezguzman@pgcps.org
Upgrades exterior doors
Funded
Final Completion
State-ASP Building Repairs: cl t
6 Cora L. Rice ES FY/24 ate $335,000 u.| 'Ng Repairs Public Address System and Clocks Replacement (Closeou pg daniel.marks@pgcps.org 06/17/24 01/21/25 100%
Funded Minor Approval
Requested)
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

. . . Substantial Construction
Sl School Name el Funding S Project Type Project Description OILTIFES SV Project Manager/ POC SO Completion Percentage
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Date Complete
Final Completion
. County Systemic Upgrades: . (Closeout .
6 Cora L. Rice ES FY/26 $262,942 . PA System - Wiring and Speaker Replacement pg daniel.marks@pgcps.org 02/02/26 05/04/26 100%
Funded Electrical Approval
Requested)
Upgrade Grease Trap Code Violation Correction Final Completion
County . Project - This project is required due to non- (Closeout .
8 Crossland HS FY/16 $27,553|Code Corrections . o sunday.owolabi@pgcps.org 07/17/19 08/16/19 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Final Completion
Count Kitchen & Food Cl t
8 Crossland HS FY/19 ounty $75,000 e .en 0 Remove and Replace (3) New Serving Lines (Closeou sunday.owolabi@pgcps.org 10/01/20 01/15/21 100%
Funded Services Approval
Requested)
Final Completion
State-ASP Cl t
8 Crossland HS FY/23 Fuanjed $2,641,399|Athletic Improvements Bleacher/Press-Box Replacement ,(Apziz\(::l ricardo.garcia@pgcps.org 05/20/24 09/11/24 100%
Requested)
Count Building Repairs: Substantiall
8 Crossland HS FY/24 ounty $192,263 L!I 'Ng Repairs Gym - Flooring Replacement ubstantially pg_daniel.marks@pgcps.org 05/29/24 100%
Funded Minor Complete
Count
8 Crossland HS FY/25 Fjrljge&(lj $763,000|Athletic Improvements Stadium Lighting Installation In Construction diego.gonzalezguzman@pgcps.org 06/22/26 99%
Final Completion
. County Systemic Upgrades: . (Closeout
1 Deerfield Run ES FY/22 $505,002 Chiller Replacement pg sean.mccoy@pgeps.org 03/04/24 08/28/25 100%
Funded HVAC Approval
Requested)
. ) County Kitchen & Food Replace Exhaust System & Walk-in Refrigerator and |Substantially .
7 District Heights ES| FY/15 400,000 . . - h.h Il . 06/27/18 09/01/18 100%
Istrict Helghts / Funded ? Services Add Walk-in Freezer and Combination Oven. Complete oseph.nowell@pecps.org 127/ /01/ 0
Upgrade Grease Trap Code Violation Correction Final Completion
C t Project - Thi jecti ired due t - cl t
7 |District Heights ES|  FY/16 | oY $36,735 Abatement roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 06/20/16 08/09/16 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Kitchen Renovation - This project includes the ) )
) . . Final Completion
Count Kitchen & Food disconnection, removal, and disposal of the (Closeout
7 District Heights ES| FY/16 ¥ $125,000 . dishwasher, dishwasher hood, dishwasher tables, joseph.howell@pgcps.org 09/20/17 10/31/17 100%
Funded Services . Approval
booster heater and create opening in wall to allow
. Requested)
access to new walk-in freezer.
State & Roof Top Units (RTUs) Replacement: includes Final Completion
Systemic U des: lacing 2 existi f t units with high Cl t
7 | District Heights ES| FY/17 | County $255,000 Y EMIC UpBrades: - repiacing £ existing root mount Units with nig (Closeou ioseph.howell@pgcps.org 05/01/17 07/10/17 100%
Funded HVAC efficiency HVAC units with variable speed frequency |Approval
drives. Requested)
Final Completion
. ) County Building Repairs: . . ) . (Closeout .
7 District Heights ES| FY/18 $2,442,999 . Limited Renovations (Interior Architectural) Phase | joseph.howell@pgcps.org 04/08/19 08/30/19 100%
Funded Major/Emergency Approval
Requested)
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

. - . Substantial Construction
Sl School Name el Funding S Project Type Project Description OILTIFES SV Project Manager/ POC RSSO Completion Percentage
District Year Source Commitments J P J P Phase ) g Start Date P 9
Date Complete
Final Completion
Count Building Repairs: Modular Cl & Asbestos R diation Ph Cl t
7 |District Heights ES|  Fy/18 | oY $1,819,369 - "8 Repalrs odular Classrooms & Asbestos Remediation Phase |(Closeou ioseph.howell@pgcps.org 03/18/19 08/30/19 100%
Funded Major/Emergency Il Approval
Requested)
Final Completion
. ) County Systemic Upgrades: (Closeout .
7 District Heights ES| FY/19 $2,991,451 AC Upgrades Phase | joseph.howell@pgcps.org 04/08/19 08/30/19 100%
Funded HVAC Approval
Requested)
Final Completion
Count Kitchen & Food cl t
7 |District Heights ES|  Fy/22 | oo $27,000 - oren & FOO Serving Line Replacement (Closeou sunday.owolabi@pgcps.org 08/08/23 08/15/23 100%
Funded Services Approval
Requested)
State-ASP Substantiall
7 District Heights ES| FY/26 ate $207,698|Parking Lots Parking Lot Replacement ubstantially pg sean.mccoy@pgeps.org 06/24/26 07/21/26 98%
Funded Complete
State-ASP , .
4 Dodge Park ES FY/26 Funded $130,095|Playgrounds Playground Replacement In Construction  |pg daniel.marks@pgcps.org 06/29/26
Upgrade Grease Trap Code Violation Correction Final Completion
D F Count Project - Thi jecti ired due t - cl t
7 o |Crewrreeman Fy/16 | oo $36,735| Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 06/20/16 08/10/16 100%
MS Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
State &
D F Systemic U des: Substantiall
7 rew rreeman FY/16 |County $2,783,000 ystemic Upgrades Unit Ventilator, Exhaust Fans & AHUs Replacement ubstantially capital.programs@pgcps.org 06/19/18 08/31/18 95%
MS HVAC Complete
Funded
State &
D F Systemic U des: Substantiall
7 rew rreeman FY/16 |County $5,977,000 vs er'mc perades Lighting and Wiring Replacement ubstantially capital.programs@pgcps.org 06/19/18 08/31/18 95%
MS Electrical Complete
Funded
Secondary School Reform (SSR) - Renovations for
Count R tions: C th demies of C Sci , Hospitality:  |Substantiall
1 DuVal HS FY/14 ounty $821,000 enovations: Career ea'ca emle's o) .onsum(?r ciences OSF?I ality ubstantially henry2.lewis@pecps.org 06/15/17 08/22/17 98%
Funded Academy Tourism, Engineering & Science and Graphics, Arts, |Complete
Media and Communications (Priority 63).
Window Replacement: total of 655 windows to be
State & . ) replaced. Include demolishing existing window .
Ext D Wind Substantiall
1 DuVal HS FY/17 |County $2,556,000 xterior Door/Window system, removal of all related debris and the ubstantially henry2.lewis@pgcps.org 06/19/19 08/02/21 98%
Upgrades ) . ) . Complete
Funded installation of heavy commercial grade single hung
aluminum windows with double insulated units.
Final Completion
County Systemic Upgrades: Main Bldg. - 2 RTUs, Fan Coil, Controls (Closeout
1 DuVal HS FY/22 1,500,000 . . . 06/27/22 11/15/24 100%
uve / Funded ? HVAC Annex - Cafeteria RTU, 5 RTU Approval pg_sean.mecoy Wpeeps.org 127/ /15/ 0
Requested)
Final Completion
Count cl t
1 DuvalHs Fy/24 | oYY $82,761 ADA Upgrades Lift Replacement (Stage) (Closeou pg_daniel.marks@pgcps.org 06/17/24 11/01/24 100%
Funded Approval
Requested)
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

. : : Substantial Construction
ERELE School Name Sl el SR Project Type Project Description ST S Project Manager/ POC RSSO Completion Percentage
District Year Source Commitments J P J P Phase ) g Start Date P 9
Date Complete
Operating ,
1 DuVal HS FY/24 Funds $300,000 Abatement Asbestos Abatement In Construction |alex.baylor@pgcps.org 06/20/24 08/11/24 100%
State-ASP Football Stadium Bleachers & Press-b
1 DuVal HS FY/25 ate $1,209,426/|Athletic Improvements ootball >stadium bieachers ress-hox In Construction diego.gonzalezguzman@pgcps.org 02/01/27 30%
Funded Replacement.
I t Fit Foundation Weight R
1 DuVal HS $300,000|Athletic Improvements RmesZ\C/atilo:ess oundation TYeight Room In Construction  |don.howerton@pgcps.org 06/30/26 75%
Final C leti
Dwight State & Exterior Door/Window Storefront Replacement: includes demo, abatement ((I:Tjse;:p etion
1 . & FY/17 |County $384,000 and replacement of existing exterior storefront ricardo.garcia@pgcps.org 08/13/18 02/22/19 100%
Eisenhower MS Upgrades ) . i Approval
Funded doors and windows with new aluminum system.
Requested)
HVAC & Building Envelope / Replace the 1969-1974
. State & . central controls system, HVAC piping, all ten (10)
Dwight Syst u des: Contract
1 ,ng FY/19 |County $12,063,600 ystemic Upgrades AHUs, 45 finned tube radiators, four (4) self- ontractor anoop.gupta@pgcps.org 06/07/21 48%
Eisenhower MS HVAC ] ) . .. |Procurement
Funded contained unit ventilators, 17 floor mounted fan coil
units, two (2) ceiling mounted AHUs, chiller
Provide and install the following: 1. (132) One
Hundred Thirty-two IP Network Cameras (45- Final Completion
Dwight County . Outside, 87- Inside) 2. 170TB (useable) TB Storage |(Closeout
1 FY/20 296,584 S tyuU d 2.0 . 03/10/20 06/19/20 100%
Eisenhower MS / Funded ? ecurity Upgrades Server RAID 5 3. UPS for Storage Server 4. (1) 43" Approval george lacour@pecps.org /10/ /19/ 0
Wall Mounted Live Viewing-Monitor 5. (1) Live Requested)
Viewing
Final Completion
Dwight Count Building Repairs: cl t
1 ,ng FY/26 ounty $21,435 u.| 'Ng Repairs Dance Studio Flooring Replacement (Closeou pg_sean.mccoy@pgcps.org 05/13/26 05/14/26 100%
Eisenhower MS Funded Minor Approval
Requested)
Dwight State-ASP Substantiall
1 ,ng FY/26 ate $350,000|Parking Lots Parking Lot Refurbishment ubstantially pg sean.mccoy@pgeps.org 06/19/26 07/14/26 98%
Eisenhower MS Funded Complete
State & Open Space Pod Conversion Renovations / 1 Pod-(6 |Final Completion
El R It R tions: Pod I . Project ired t th cl t
5 eanor Rooseve FY/15 | County $903,000 enova '|ons o classrooms) rf)J.ec required to remove : e (Closeou sunday.owolabi@pgcps.org 06/15/18 09/02/18 100%
HS Funded Conversions temporary partitions and replace them with Approval
permanent partitions. Requested)
El R It Count Major Repairs Dri , Parking Lots & Ent . .
2 eanorrooseve FY/15 ounty $300,000|Parking Lots aJ.or epalrs Lriveways, Farking Lots nrance Design capital.programs @pgcps.org 06/19/17 0%
HS Funded Project
Upgrade Grease Trap Code Violation Correction
El R It Count Project - Thi jecti ired due t - Substantiall
2 eanorROOSeVERt gy | -OUNY $102,000 Code Corrections roject - This project Is required due to non HRSTAntAY s unday.owolabi@pgcps.org 06/23/15 08/19/15 99%
HS Funded compliance of existing grease trap to meet current |Complete
WSSC regulatory code requirements
El R It I t Fit Foundation Weight R
2 eanorrooseve $300,000|Athletic Improvements mpac ,I ness roundation Weig oom In Construction don.howerton@pgcps.org 05/29/26 70%
HS Renovation
Ellen Ochoa MS
(foi:'\e:Nf\‘N State & New Schools &
4 . FY/20 |County $80,145,734 L New Middle School to be built in the Glenridge area |In Construction hiwot.haileselassie@pgcps.org 12/27/21 99%
Glenridge Area Modernizations
MS) Funded
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

: . . Substantial Construction
Sl School Name el Funding e Project Type Project Description Y Project Manager/ POC Seliai ey Completion Percentage
District Year Source Commitments J P J P Phase J g Start Date P 9
Date Complete
Provide and install the following: 1. (119) One
Hundred Nineteen IP Network Cameras (40- Final Completion
Ernest Everett County . Outside, 79- Inside) 2. 170TB (useable) TB Storage |(Closeout
6 FY/20 274,108|S tyU d 2.0 . 06/29/20 09/21/20 100%
Just MS / Funded ? ecurity Upgrades Server RAID 5 3. UPS for Storage Server 4. (1) 43" Approval george lacour@pecps.org 129/ /21 0
Wall Mounted Live Viewing-Monitor 5. (1) Live Requested)
Viewing
E tE tt Count Systemic U des:
6 rnest tvere FY/26 ounty $1,000,000 ystemic Upgrades Controls Replacement In Construction pg_sean.mccoy@pgeps.org 06/24/26 90%
Just MS Funded HVAC
Eugene Final Completion
B hs MS Count u d tem head end i tt Cl t
9 urroughs MS / FY/20 ounty $94,518|Security Upgrades pgrade camera system head end equipment to (Closeou george?2.lacour@pgcps.org 02/14/20 04/01/20 100%
Accokeek Funded Genetec. Approval
Academy Requested)
Eugene Final Completion
B hs MS Count Cl t
9 urroughs MS / FY/19 ounty $12,546|Security Upgrades Install card access on three door 6,7 and 8 (Closeou george?.lacour@pgcps.org 07/13/20 10/04/20 100%
Accokeek Funded Approval
Academy Requested)
Facilities Count Building Repairs:
9 Administration FY/21 ¥ $8,000,000 . g hepairs: HVAC and Architectural Finishes In Construction |joseph.howell@pgcps.org 09/07/22 05/20/24 99%
. Funded Major/Emergency
Building
Facilities Count Substantiall
9 Administration FY/21 ¥ $61,042|Abatement Asbestos Abatement ¥ joseph.howell@pgcps.org 12/16/19 01/03/20 100%
. Funded Complete
Building
Final Completion
Facilities Servi Count Systemic U des: Cl t
9 actiities service FY/24 ounty $109,280 vs erjmc pgrades Generator Replacement (Closeou pg_keelan.hendricks@pgcps.org 12/20/24 12/20/24 100%
Base Funded Electrical Approval
Requested)
State & Facility Replacement - This project will deliver a
Fai t Height New Schools & tate-of-the-art facility designed for a Stat Substantiall
4 | ONTMOMTREIBNLS | by o I county $79,912,000| v >NOo state-orthe-art newtacliity designed for a State ubstantially nadine.belizaire@pgcps.org 09/15/15 12/29/17 97%
HS (Replacement) Funded Modernizations Rated Capacity of 953 students on a 38.7-acre site  |Complete
with an overall sq. ft. of 190,058.
State & Facility Replacement - This project will deliver a
Fai t Height New Schools & tate-of-the-art facility designed for a Stat Substantiall
4 | ONTMONTTEIBNLS | by 6 | county $14,665,000| v >CNOo' state-orthe-art newtacliity designed for a State ubstantially nadine.belizaire@pgcps.org 09/15/15 09/04/17 97%
HS (Replacement) Funded Modernizations Rated Capacity of 953 students on a 38.7-acre site  |Complete
with an overall sq. ft. of 190,058.
Final Completion
Fai t Height Count S board Installation for Football, Baseball and Cl t ) )
4 airmont Heignts FY/20 ounty $563,536|Athletic Improvements core oa'r nstatiation for rootball, Baseballan (Closeou ricardo.garcia@pgcps.org 07/24/23 12/02/24 100%
HS (Replacement) Funded Softball Fields Approval
Requested)
State & Piping Replacement: includes removal and
Systemic U des: I t of all existing st ly and ret Substantiall
8  |Flintstone ES FY/17 |County $1,213,000| 7> eMIC Upgrades: - replacement ot all existing steam supply and return ) substantiatly williams.smith@pgcps.org 06/01/19 08/15/19 95%
Funded HVAC piping, steam traps, satellite condensate tanks, pipe |{Complete
supports on the dual pipe distribution system.
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

: . . Substantial Construction
Sl School Name el Funding S Project Type Project Description OILTIFES SV Project Manager/ POC RSSO Completion Percentage
District Year Source Commitments ) yp ) P Phase ) g Start Date P g
Date Complete
Final Completion
Count Cl t
8 Flintstone ES FY/24 ounty $175,000|Parking Lots Parking Lot Refurbishment (Closeou pg daniel.marks@pgcps.org 06/17/24 08/09/24 100%
Funded Approval
Requested)
Count Building Repairs: Substantiall
8 Flintstone ES FY/25 ounty $817,496 UI_ 'Ng Repalrs Exterior Wall Replacement ubstantially pg_daniel.marks@pgcps.org 06/22/26 08/21/26 100%
Funded Major/Emergency Complete
Upgrade Grease Trap Code Violation Correction Final Completion
C t Project - Thi jecti ired due t - cl t
8  |ForestHeightsES | Fy/15 | o0 $45,000 Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 06/23/15 08/19/15 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Final Completion
County- Electronic Sign (FY18 Rosecroft Funds $9,210.52; (Closeout
8 Forest Heights ES | FY/18 |Rosecroft $34,211|IT Upgrades 8 e pg rexie.fernando@pgcps.org 02/15/21 06/25/21 100%
FY20 Rosecroft Funds $25,000) Approval
Funded
Requested)
Final Completion
State-HSFF Systemic U des: Cl t
8  |ForestHeightsES | FY/24 |~ o $1,859,000| 7> CMC UPEIACES: o of Replacement (HSFF) (Closeou ricardo.garcia@pgcps.org 03/28/25 10/31/25 100%
Funded Misc Approval
Requested)
Final Phase Roof Replacement - The scope of this
State & . project will be to remove and replace approximately .
Syst u des: Substantiall
7 |Forestville HS FY/16 | County $753,000 Myiss:m'c PErades: 111,600 sf of the 1965 section of this building and cl;nf Tgt;a y cfloeck@pgcps.org 06/15/18 10/30/18 98%
Funded approximately 1,200 of the 1993 additions to the P
1965 building.
. Operating Systemic Upgrades: , .
7 Forestville HS FY/26 $1,434,701 Controls Upgrade In Construction jason.walker@pgcps.org
Funds HVAC
Final Completion
County- Electronic Sign (FY18 Rosecroft Funds $9,210.52; (Closeout
8 Fort Foote ES FY/18 |Rosecroft $34,211 IT Upgrades 8 e pg rexie.fernando@pgcps.org 02/15/21 06/25/21 100%
FY20 Rosecroft Funds $25,000) Approval
Funded
Requested)
Count Install, program and test Forty IP Network Cameras
8 Fort Foote ES FY/21 Funde&(lj $93,243|Security Upgrades (18- Outside, 22- Inside) with workstation and 43-  |In Construction |george2.lacour@pgcps.org 05/17/21
inch Wall Mounted Live Viewing-Monitor
State-HSFF Systemic Upgrades: Replacement of approximately 49,000 sf of roof Substantially . .
8 Fort Foote ES FY/26 1,792,174| | . ) . do. . 06/22/26 99%
ortroote / Funded ? Misc installed in 2004. This is a full roof replacement. Complete ricardo.garcia@pecps.org 122/ 0
State-ASP , .
8 Fort Foote ES FY/26 Funded $423,565|Playgrounds Playground Replacement In Construction  |pg daniel.marks@pgcps.org 06/29/26
Final Completion
Fort Washingt Count Kitchen & Food Cl t
9 ort Washington FY/19 ounty $25,000 e 'en 0 Remove and Replace (1) New Serving Line (Closeou sunday.owolabi@pgcps.org 10/01/20 01/15/21 100%
Forest ES Funded Services Approval
Requested)
F Fuch Count Substantiall
1 rances ruchs FY/26 ounty $200,000|Code Corrections Fire Alarm System Replacement ubstantially pg_daniel.marks@pgcps.org 06/22/26 08/21/26 100%
ECC Funded Complete
F Fuch State-ASP
1 Ez:ag\ces acns FY/26 Fuanjed $785,791|Playgrounds Playground Replacement In Construction  |pg daniel.marks@pgcps.org 06/29/26
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

. . . Substantial Construction
Sl School Name el Funding S Project Type Project Description OILTIFES SV Project Manager/ POC RSSO Completion Percentage
District Year Source Commitments J P J P Phase ) g Start Date P 9
Date Complete
Provide and install the following: 1. (51) Forty-nine |_ )
) ) Final Completion
Erancis Scott Ke Count IP Network Cameras (18- Outside, 33- Inside) 2. (Closeout
6 ES ¥ FY/19 Funde\:j $129,769|Security Upgrades 110TB (useable) TB Storage Server RAID 5 3. UPS for Aooroval george2.lacour@pgcps.org 09/01/19 10/30/19 100%
Storage Server 4. (1) 43" Wall Mounted Live Viewing- R:puested)
Monitor 5. (1) Live Viewing-Monitor PC q
Francis T. Evans State & Renovations: Pod Phase | - Open Space Pod Conversion Renovations / |Substantiall
9 ‘ FY/15 | County $3,234,000 1ons: pen °p V' |cfloeck@pgcps.org 06/15/18 09/30/18 98%
ES Conversions 3 Pods Complete
Funded
Upgrade Grease Trap Code Violation Correction Final Completion
F isT.E Count Project - Thi jecti ired due t - Cl t
g TAnCSLEVaNS ey OUNY $36,735 Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 06/20/16 09/19/16 100%
ES Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Francis T. Evans County , .
9 ES FY/26 Funded $443,850|Playgrounds Playground Replacement In Construction  |pg daniel.marks@pgcps.org 06/22/26
Frederick Count
9 rederic FY/22 ounty $9,000,000 Athletic Improvements|Football Stadium Renovation In Construction diego.gonzalezguzman@pgcps.org 05/12/25 99%
Douglass HS Funded
Frederick Count Building Repairs: Substantiall
9 receric FY/25 ounty $64,200 L!I 'Ng Repairs Gym Fan Installation ubstantially diego.gonzalezguzman@pgcps.org 10/06/25 10/10/25 100%
Douglass HS Funded Minor Complete
Upgrade Grease Trap Code Violation Correction Final Completion
. County . Project - This project is required due to non- (Closeout .
8 Friendly HS FY/16 $36,735|Code Corrections . o sunday.owolabi@pgcps.org 06/20/16 08/10/16 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Final Completion
. County Building Repairs: . (Closeout .
8 Friendly HS FY/23 $237,760| Tennis Court Replacement pg daniel.marks@pgcps.org 06/19/23 06/27/23 100%
Funded Minor Approval
Requested)
Final Completion
. County Building Repairs: . (Closeout .
8 Friendly HS FY/23 $604,450| Running Track Upgrade pg daniel.marks@pgcps.org 06/19/23 08/18/23 100%
Funded Minor Approval
Requested)
Final Completion
. County Building Repairs: ) (Closeout )
8 Friendly HS FY/24 S47,044| Corridor and Locker Room Locker Replacement pg keelan.hendricks@pgcps.org 06/15/24 06/24/24 100%
Funded Minor Approval
Requested)
G.J Ghol Count
6 ames Bholson Fy/21 ounty $400,000|Security Upgrades New IP camera system Design george2.lacour@pgcps.org
MS Funded
Upgrade Grease Trap Code Violation Correction Final Completion
Count Project - This project i ired due to non- cl t
4 Gaywood ES Fy/16 | oo $36,735 Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 06/20/16 08/10/16 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
State & Svstemic Uparades: Univent Replacement: includes replacing 29, 1958 Substantiall
4 Gaywood ES FY/17 |County $831,000 4 P8 ' classroom steam heat unit ventilators with 8 ¥ william5.smith@pgcps.org 06/21/18 08/20/18 99%
HVAC . L Complete
Funded radiator and 8 fan coil units.
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

: . . Substantial Construction
Sl School Name el Funding S Project Type Project Description OILTIFES SV Project Manager/ POC RSSO Completion Percentage
District Year Source Commitments ) yp ) P Phase ) g Start Date P g
Date Complete
Final C leti
Count Kitchen & Food Remove roll-down door and close opening. Remove ((I:Tjse;:p eton
4 Gaywood ES FY/18 Y $350,000 ) dishwasher hood. Add combination walk-in sunday.owolabi@pgcps.org 07/15/19 08/28/19 99%
Funded Services . Approval
refrigerator & freezer.
Requested)
County Contractor
4 Gaywood ES FY/24 $250,000 Abatement Asbestos Abatement alex.baylor@pgcps.org 06/20/24 20%
Funded Procurement
Upgrade Grease Trap Code Violation Correction Final Completion
C t Project - Thi jecti ired due t - cl t
4 Glenn Dale ES Fy/16 | oo $36,735 Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 06/20/16 08/12/16 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Final C leti
State & Svstemic Uparades: Chiller Replacement & HVAC Controls Upgrade: ((I:Tjse;:p eton
2 Greenbelt ES FY/17 |County $1,214,000 H\</AC P8 ' includes removing two 1993, 120 ton air cooled Aooroval pg rexie.fernando@pgcps.org 06/25/18 08/24/18 100%
Funded Trane chillers. PP
Requested)
Provide and install the following: 1. (58) Fifty-eight Final Completion
Count IP Network Cameras (24- Outside, 35- Inside) 2. (Closeout P
2 Greenbelt ES FY/20 Funde&(lj $148,662 |Security Upgrades 110TB (useable) TB Storage Server RAID 5 3. UPS for Aooroval george2.lacour@pgcps.org 03/03/20 04/27/20 100%
Storage Server 4. (1) 43" Wall Mounted Live Viewing- R:puested)
Monitor 5. (1) Live Viewing q
Final Completion
State-HSFF Systemic U des: Cl t
2 Greenbelt ES Fy/22 |0 $3,360,665 ) ~PErAGES: g of Replacement (HSFF) (Closeou ricardo.garcia@pgcps.org 06/24/24 09/11/24 100%
Funded Misc Approval
Requested)
Construction of Administrative Office and Bus Depot
Greenbelt MS Bus County Central Garage & at Greenbelt Transportation Facility; Prepare .
2 FY/19 D floeck . 0%
lot (old) / Funded Transportation Concept Design for Laurel and Douglass esign crloeck@pgcps.org 0
Transportation Facilities
Upgrade Grease Trap Code Violation Correction Final Completion
C t Project - Thi jecti ired due t - cl t
9  GwynnParkHS | Fy/16 | oont $36,735 Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 06/20/16 08/10/16 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Count Building Repairs: Substantiall
9 Gwynn Park HS FY/25 ounty $48,150 L!I 'Ng Repairs Gym Fan Installation ubstantially diego.gonzalezguzman@pgcps.org 10/17/25 100%
Funded Minor Complete
TBD Turf Replacement (This project has been entered
(currently into QB for tracking under the 2026 Facilities
9 Gwynn Park HS FY/26 |tracking for Athletic Improvements | Improvement Summer Program. Limited details are |Planning don.howerton@pgcps.org 50%
other currently available. Please contact the assigned PM
programs) for additional information.)
State &
H. Winshi Systemic U des:
6 Whe;:ISeJFI)ECC FY/23 |County HCAE(z:mIC perades HVAC Replacement Design capital.programs@pgcps.org
Funded
H. Winshi State-ASP
6 Whez:\:Ise;Fl)ECC FY/26 Fuanjed $690,875|Playgrounds Playground Replacement In Construction  |pg daniel.marks@pgcps.org 06/29/26
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

: . . Substantial Construction
Sl School Name el Funding e Project Type Project Description Y Project Manager/ POC CEMSD B Completion Percentage
District Year Source Commitments J P J P Phase J g Start Date P 9
Date Complete
Final Completion
Count Kitchen & Food Cl t
7 Henry Wise Jr. HS | FY/19 ounty $25,000 e .en 0 Remove and Replace (1) New Serving Line (Closeou sunday.owolabi@pgcps.org 11/15/23 01/01/21 100%
Funded Services Approval
Requested)
TBD Turf Replacement (This project has been entered
(currently into QB for tracking under the 2026 Facilities
7 Henry Wise Jr. HS | FY/26 |tracking for Athletic Improvements|Improvement Summer Program. Limited details are |Planning don.howerton@pgcps.org 90%
other currently available. Please contact the assigned PM
programs) for additional information.)
Count Major Repairs Dri , Parking Lots & Ent . )
5 High Bridge ES FY/15 ounty $300,000|Parking Lots a{or epalrs Driveways, Farking Lots & tntrance Design capital.programs@pgcps.org 06/19/18 0%
Funded Project
C t Contract
5 High Bridge ES FY/24 ounty $150,000|Abatement Asbestos Abatement ontractor alex.baylor@pgcps.org 06/20/24
Funded Procurement
Final Completion
Count Kitchen & Food Cl t
1 High Point HS FY/19 ounty $50,000 e .en 0 Remove and Replace (2) New Serving Lines (Closeou sunday.owolabi@pgcps.org 10/01/20 01/15/21 100%
Funded Services Approval
Requested)
Final Completion
. . County Building Repairs: ) (Closeout .
1 High Point HS FY/19 $231,584| Structural Project joseph.howell@pgcps.org 11/24/20 01/22/21 100%
Funded Minor Approval
Requested)
Final Completion
Count Cl t
1 |High Point HS Fy/24 | oYY $450,000|ADA Upgrades Elevator Modernization (Closeou pg_daniel.marks@pgcps.org 06/17/24 09/12/24 100%
Funded Approval
Requested)
State-Desien New Schools & Replacement of the existing 318,376 SF,2081-seat
1 High Point HS FY/24 ) & $8,570,000 L high school with a new 423,000 SF high school on Planning hiwot.haileselassie@pgcps.org
Services Modernizations , , .
the same site with a capacity of 2600 students.
Piping, Insulation & Boiler Replacement: includes , ,
. . . ) Final Completion
State & Svstemic Uparades: removing the two 1994 hot water boilers, installing (Closeout
6 Highland Park ES FY/17 |County $1,724,000 H\</AC P& ' two new energy efficient boilers, system pumps and Aooroval nadine.belizaire@pgcps.org 06/28/19 10/25/19 100%
Funded expansion tank. Included is the installation of a PP
. . . Requested)
limited sprinkler system in that area.
Provide and install the following:
1. (73) Forty-nine IP Network Cameras (28- Outside, | _. .
) Final Completion
Count 45- Inside) (Closeout
6 Highland Park ES FY/20 Funde:/j $173,326|Security Upgrades 2.110TB (useable) TB Storage Server RAID 5 Aooroval george2.lacour@pgcps.org 07/27/20 08/17/20 100%
3. UPS for Storage Server R:puested)
4. (1) 43" Wall Mounted Live Viewing-Monitor q
5. (1) Live Viewing-Monitor PC
Final Completion
. County Systemic Upgrades: . (Closeout
6 Highland Park ES FY/20 $333,167 Chiller Replacement pg sean.mccoy@pgeps.org 02/28/24 12/31/25 100%
Funded HVAC Approval
Requested)
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

: . . Substantial Construction
Sl School Name el Funding e Project Type Project Description Y Project Manager/ POC Seliai ey Completion Percentage
District Year Source Commitments J P J P Phase J g Start Date P 9
Date Complete
Final Completion
Count cl t
6 Highland Park ES FY/25 ounty $43,228|Playgrounds Playground Refurbishment (Closeou pg daniel.marks@pgcps.org 06/09/25 06/13/25 100%
Funded Approval
Requested)
U de G Trap Code Violation C ti
pgra e r.ease .rap. ode .|oa ion Correction Final Completion
Hillcrest Heights Count Project - This project is required due to non- (Closeout
8 ES 8 FY/16 Funde\:j $36,735|Code Corrections compliance of existing grease trap to meet current Aooroval sunday.owolabi@pgcps.org 06/20/16 08/17/16 100%
WSSC regulatory code requirements. Financial close- PP
. Requested)
out in progress
Final Completion
Hill t Height Count Systemic U des: cl t
8 ticrest neights FY/24 ounty $600,000 ystemic Upgrades Two (2) Boiler Replacements (Closeou pg_sean.mccoy@pgcps.org 06/24/24 07/18/25 100%
ES Funded HVAC Approval
Requested)
Final Completion
Hill t Height State-HSFF Systemic U des: cl t
8 NICTest NeIgts | pyjps [21%€ $2,727,000| 7> CMC UPEIACES: 0 o of Replacement (HSFF) (Closeou ricardo.garcia@pgcps.org 03/28/25 11/12/25 100%
ES Funded Misc Approval
Requested)
Upgrade Grease Trap Code Violation Correction Final Completion
Count Project - Thi jecti ired due t - Cl t
2 |Hollywood ES Fy/16 | oo $36,735|Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 06/20/16 08/10/16 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
State & ctomic U | ::(i:r;al Cont1pletion
stemic rades: oseou
2 Hollywood ES FY/17 |County $766,000 4 P8 Boiler Replacement joseph.howell@pgcps.org 06/20/20 02/05/21 100%
HVAC Approval
Funded
Requested)
Operating Contractor
2 Hollywood ES FY/24 $150,000|Abatement Asbestos Abatement alex.baylor@pgcps.org 06/20/24
Funds Procurement
Final Completion
H dB.O Count Building Repairs: cl t
1 c?war wens FY/23 ounty $2,000,000 L!I 'Ng Repairs Minor Renovation - Interior and Exterior (Closeou pg_daniel.marks@pgcps.org 04/24/23 11/30/24 100%
Science Center Funded Minor Approval
Requested)
Final Completion
H dB.O Count cl t
1 c?war wens FY/24 ounty $190,800|0ther Marquee Sign Replacement (Closeou pg_daniel.marks@pgcps.org 06/17/24 08/31/24 100%
Science Center Funded Approval
Requested)
Count U de G Trap Code Violation C ti Substantiall
3 |Hyattsville ES Fy/15 | oYY $62,477|Code Corrections pgrade rease Trap Lode Violation Lorrection ubstantially sunday.owolabi@pgcps.org 07/24/19 08/14/19 99%
Funded Project - This project used to be in compliance. Complete
State & Systemic Upgrades: Substantiall
3 Hyattsville ES FY/16 |County $3,472,000 4 P8 ' Fan Coil Units & AHUs Replacement ¥ capital.programs@pgcps.org 06/19/18 08/31/18 95%
HVAC Complete
Funded
Count Kitchen & Food
3 Hyattsville ES FY/21 ounty $525,000 e .en 0 Kitchen Renovation In Construction |pg rexie.fernando@pgcps.org
Funded Services
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

: : : Substantial Construction
ERELE School Name Sl el SR Project Type Project Description ST S Project Manager/ POC SO TIEIET Completion Percentage
District Year Source Commitments J yp J P Phase ) 9 Start Date P 9
Date Complete
State & Renovations: Pod Phase | - Open Space Pod Conversion Renovations / |Substantiall
8 IndianQueenES = FY/15 County $4,389,000 1ons: pen >p ' floeck@pgeps.org 12/20/16 04/25/18 98%
Conversions 4 Pods Complete
Funded
Int tional HS I t Fit Foundation Weight R
3 nternationa $300,000|Athletic Improvements mpac ,I ness roundation Weig oom In Construction don.howerton@pgcps.org 06/30/26 50%
Langley Park Renovation
Final Completion
County Systemic Upgrades: (Closeout . )
6 ISSC Warehouse FY/13 $842,500| Roof Replacement william5.smith@pgcps.org 09/01/14 04/29/16 100%
Funded Misc Approval
Requested)
J E. Count Major Repairs Dri , Parking Lots & Ent . .
1 ames FY/15 ounty $300,000|Parking Lots aJ.or epalrs Lriveways, Farking Lots nrance Design capital.programs@pgcps.org 06/19/18 0%
Duckworth SC Funded Project
Provide and install the following: 1. (57) Fifty-seven | _. )
) ) Final Completion
James H. Harrison Count IP Network Cameras (23- Outside, 34- Inside) 2. (Closeout
1 Es ’ FY/20 Funde\:j $148,662 |Security Upgrades 110TB (useable) TB Storage Server RAID 5 3. UPS for Aooroval george2.lacour@pgcps.org 12/12/19 01/17/20 100%
Storage Server 4. (1) 43-inch Wall Mounted Live R:puested)
Viewing-Monitor 5. (1) Live Viewing g
J H. Harri Count Contract
1 ames arrison FY/26 ounty $250,000|Parking Lots Parking Lot Refurbishment ontractor pg sean.mccoy@pgeps.org 06/22/27
ES Funded Procurement
Replacement of HVAC piping system, chiller, cooling
James Madison State & Systemic Upgrades: tower, four (4) air handling units, 96 mixing boxes, |Substantially
9 FY/20 |Count 10,421,000 ' ’ ! . _n ’ .gupt . 06/24/22 07/19/24 100%
MS / Flj)rl:(:e&(/j ? HVAC twenty (20) finned tube radiators, fifteen (15) Complete anoop.guUpta@pecps.org /24/ 119/ 0
convectors, and controls.
J Madi Grant Funded- Contract
g |amesMadison gy pg BrantRUnde $3,229,269 Renovations: Misc  Modular Addition ontractor joseph.howell@pgcps.org 08/01/23 05/11/26 99%
MS ESSER Procurement
Final Completion
J Madi State-HSFF Systemic U des: cl t
g amESVAdISON 1 by pg Ot $3,450,680| 07 ' DPEIACGES: g of Replacement (HSFF) (Closeou ricardo.garcia@pgcps.org 04/16/25 11/04/25 100%
MS Funded Misc Approval
Requested)
4 James McHenry FY/25 Operating Kitchen & Food Construct.ion.and'instz?lllation exterior of walk-in In Construction  clay.berry@pgcps.org 06/19/25 0%
ES Funds Services freezer with interior kitchen entry
J McH State-HSFF Systemic U des: Repl t of imately 48,000 sf of roof . .
4 ames Mcrienry FY/26 ate $3,009,200 y.s emic Upgrades .ep acen?en © appro?(lma ey Storroo In Construction diego.gonzalezguzman@pgcps.org 06/19/26 90%
ES Funded Misc installed in 1999. This is a full roof replacement.
James McHenry County . . , .
4 Es FY/26 Funded $209,000|Code Corrections Fire Alarm System Replacement In Construction pg daniel.marks@pgcps.org 06/22/26 70%
Final Completion
James Ryder County . . (Closeout .
8 FY/23 $244,500|Code Corrections Fire Alarm Replacement pg daniel.marks@pgcps.org 06/17/24 11/01/24 100%
Randall ES Funded Approval
Requested)
J Ryd 0 ti Contract
8 ames Ryder FY/24 perating $200,000 Abatement Asbestos Abatement ontractor alex.baylor@pgcps.org 06/20/24
Randall ES Funds Procurement
Final Completion
JohnH Count Building Repairs: cl t
8 onn ansc?n FY/23 ounty $315,888 UI_ 'NE Repairs Corridor and Locker Room Replacement (Closeou pg keelan.hendricks@pgcps.org 06/30/22 06/07/23 100%
Montessori Funded Major/Emergency Approval
Requested)
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

. - . Substantial Construction
Sl School Name el Funding S Project Type Project Description OILTIFES SV Project Manager/ POC RSSO Completion Percentage
District Year Source Commitments ) yp ) P Phase ) g Start Date P g
Date Complete
Upgrade Grease Trap Code Violation Correction Final Completion
Judge Sylvani Count Project - Thi jecti ired due t - Cl t
4 SUCBESYIVANIa Fy/i6 | oo $36,735 Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 06/20/16 02/10/17 100%
Woods ES Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
State &
Judge Sylvani Systemic U des: Substantiall
4 udge syvania FY/18 |County $639,000 ystemic Upgrades Chiller Replacement ubstantially capital.programs@pgcps.org 06/22/20 09/23/20 95%
Woods ES HVAC Complete
Funded
Final C leti
. Install, program and test Sixty-five IP Network inal -ompletion
Judge Sylvania County ) . . . . (Closeout
4 FY/21 $137,075|Security Upgrades Cameras (25- Outside, 40- Inside) with workstation george2.lacour@pgcps.org 05/03/21 06/30/21 100%
Woods ES Funded . . o . Approval
and 43-inch Wall Mounted Live Viewing-Monitor
Requested)
Final Completion
Count Exterior D Wind Exterior D d Storefront Wind cl t
4 Kenmoor ECC Fy/24 | oYY $377,969 TXterior Door/Window Exterior Doors and Storefront Windows (Closeou pg_daniel.marks@pgcps.org 07/22/24 02/21/25 100%
Funded Upgrades Replacement Approval
Requested)
State-ASP , .
4 Kenmoor ECC FY/26 Funded $397,499|Playgrounds Playground Replacement In Construction  |pg daniel.marks@pgcps.org 06/29/26
Upgrade Grease Trap Code Violation Correction Final Completion
County . Project - This project is required due to non- (Closeout .
4 Kenmoor MS FY/16 $36,735|Code Corrections . o sunday.owolabi@pgcps.org 09/05/16 01/30/17 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Provide and install the following:
1. (90) Ninety IP Network Cameras (23- Outside, 67- | _. .
) Final Completion
Count Inside) (Closeout
4 Kenmoor MS FY/19 Funde&(lj $199,681|Security Upgrades 2. 130TB Storage Server RAID 5 Aooroval george?.lacour@pgcps.org 04/29/19 07/26/19 100%
3. UPS for Storage Server R:puested)
4. (1) 43" Wall Mounted Live Viewing-Monitor g
5. (1) Live Viewing-Monitor PC with a 22" Monitor
Operating Contractor
4 Kenmoor MS FY/24 $250,000 Abatement Asbestos Abatement alex.baylor@pgcps.org 06/20/24
Funds Procurement
) County Systemic Upgrades: . Substantially
6 Kettering ES FY/20 $386,182 Chiller Replacement pg sean.mccoy@pgeps.org 02/28/24 10/10/25 98%
Funded HVAC Complete
Upgrade Grease Trap Code Violation Correction Final Completion
C t Project - Thi jecti ired due t - cl t
6 | Kettering MS Fy/16 | oo $36,735 Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 06/20/16 01/31/17 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Count Building Repairs: Substantiall
6 | Kettering MS Fy/19 | oYY $276,430 "8 Repalrs Modular Roof Replacement ubstantially Lance.Schiemer@pgcps.org 06/30/21 11/09/21 100%
Funded Major/Emergency Complete
Final C leti
Grant Funded Systemic Upgrades: ((Ilr;jse(:)l.:p o
6  Kettering MS FY/23  (see $2,000,000 H(/AC PETAdeS:  HvAC Upgrades Approval pg_sean.mccoy@pgcps.org 07/03/24 07/10/25 100%
descripti
escription) Requested)

Page 18 of 32

Department of Capital Programs
https://www.pgcps.org/cip/




Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

. : : Substantial Construction
ERELE School Name Sl el SR Project Type Project Description ST S Project Manager/ POC SO TIEIET Completion Percentage
District Year Source Commitments J yp J P Phase ) 9 Start Date P 9
Date Complete
Final Completion
) County ) ) ) . (Closeout .
6 Kettering MS FY/22 Funded $2,604,262|Renovations: Misc Provide (10) classroom modular additions Approval joseph.howell@pgcps.org 08/01/22 09/01/23 100%
Requested)
Count Major Repairs Dri , Parking Lots & Ent . .
5 Kingsford ES FY/15 ounty $300,000|Parking Lots aJ.or epalrs Lriveways, Farking Lots & tntrance Design capital.programs@pgcps.org 06/19/18 0%
Funded Project
State & Systemic Upgrades: Fé?jl;:(;)ﬂpletlon
5 Kingsford ES FY/18 |County $639,000 4 P8 ' Chiller Replacement capital.programs@pgcps.org 06/22/20 09/23/20 95%
HVAC Approval
Funded
Requested)
Provide and install the following:
1. (60) Sixty IP Network Cameras (17- Outside, 43- . .
) Final Completion
Count Inside) (Closeout
6 Lake Arbor ES FY/19 Funde&(lj $137,681|Security Upgrades 2. 100TB (useable) TB Storage Server RAID 5 Aooroval george2.lacour@pgcps.org 04/01/19 06/01/19 100%
3. UPS for Storage Server R:puested)
4. (1) 43" Wall Mounted Live Viewing-Monitor g
5. (1) Live Viewing-Monitor PC with a
Final Completion
County Systemic Upgrades: (Closeout
6 Lake Arbor ES FY/23 $700,000 Controls Upgrade pg sean.mccoy@pgeps.org 06/19/23 02/28/24 100%
Funded HVAC Approval
Requested)
HVAC / Replace the 1964/1966 HVAC system,
County Systemic Upgrades: domestic water piping, plumbing fixtures, 31 . .
2 L tES FY/19 9,283,427 . . . e D f d . 06/27/25 0%
amon / Funded > HVAC windows, 29 exterior doors, ceilings, lighting, and esign bg_rexie.fernando@pgcps.org /27/ ?
fire alarm system, and install a sprinkler system.
Final Completion
Count Kitchen & Food Kitchen R tion: R isting kitch cl t
2 LamontES Fy/i9 | oUnY $500,000 o SFO0 tenen Renovation: REmove existing kitchen (Closeou ricardo.garcia@pgcps.org 06/27/22 08/15/24 100%
Funded Services equipment and replace/upgrade with new. Approval
Requested)
Systemic U des: HVAC Repl t and Building Envel S
5 Lamont ES ystemic Upgrades e.p acement and Building Envelope cope b2 rexie.fernando@pecps.org
HVAC Renovation Development
State & Renovations: Career |Secondary School Reform (SSR) - Renovations for Substantiall
6 Largo HS FY/15 |County $964,000 ' 4 . s ¥ hiwot.haileselassie@pgcps.org 12/28/16 10/01/19 99%
Academy the academy of Business and Finance Complete
Funded
State & Renovations: Pod Open Space Pod Conversion Renovations / 5 Pods- |Substantiall
6 |largoHs FY/15  County $4,261,000 1ons: pen >p y hiwot.haileselassie@pgcps.org 12/28/16 08/12/18 99%
Conversions Phase | Complete
Funded
State & Air Conditioning Initiative (ACI) - Provide air
Systemic U des: ditioning in the 1970 school buildi i Substantiall
6 |LargoHs FY/14 | County $9g1,125 Yo remic Upgrades: - {conditioning in the 1375 school bullding gymnasium | Substantially kmuse@pgcps.org 06/14/17 10/13/17 98%
HVAC by installing a rooftop packaged air conditioning Complete
Funded . . . .
units and all associated interior duct work.
State & Renovations: Career |Secondary School Reform (SSR) - Renovations for Substantiall
6 Largo HS FY/16 |County $3,586,000 ’ 4 o ¥ hiwot.haileselassie@pgcps.org 06/15/17 11/29/22 99%
Funded Academy the academy of Health & Biosciences. Complete
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

: . . Substantial Construction
Sl School Name el Funding S Project Type Project Description OILTIFES SV Project Manager/ POC RSSO Completion Percentage
District Year Source Commitments ) yp ) P Phase ) g Start Date P g
Date Complete
I t Fit Foundation Weight R
6 Largo HS $300,000|Athletic Improvements RmesZ\C/atilo:ess oundation TYeight Room In Construction  |don.howerton@pgcps.org 06/30/26 50%
Count Central Garage & Laurel Bus Lot Project - A revised Capital Plan needs
1 Laurel Bus Lot FY/15 Y $285,700 .g to be developed with the Department of Planning cfloeck@pgcps.org 0%
Funded Transportation .
Transportation and Central Garage.
Final C leti
Grant Funded (ér;jse;)ﬂp eton
1 Laurel HS FY/20 |(see $6,500,000 Athletic Improvements|Football Stadium Renovation Approval william5.smith@pgcps.org 09/25/24
descripti
escription) Requested)
State & RTU Replacement - The scope of this project will be |Final Completion
Systemic U des: |t d replace 7 Roof Top Units (RTUs) i Cl t
3 |Lewisdale ES FY/16 | County $289,000 SYStemic Upgrades: to remove and replace 7 Roof Top Units (RTUs)in - (Closeou ioseph.howell@pgcps.org 06/01/19 08/30/19 100%
Funded HVAC the 1953 building. The new units will have digital Approval
control and tie-in to our EMS. Requested)
. County . . . . .
7 Longfields ES FY/22 Funded $500,000|Renovations: Misc Staged Renovation Planning sunday.owolabi@pgcps.org 06/14/24 0%
Final Completion
Count Cl t
2 Magnolia ES Fy/23 | oUnY $205,000 Parking Lots Parking Lot & Existing Areas (Closeou pg_daniel.marks@pgcps.org 06/19/23 07/27/23 100%
Funded Approval
Requested)
Final Completion
Count Cl t
2 Magnolia ES FY/24 ounty $210,000|Code Corrections Fire Alarm System Replacement (Closeou pg daniel.marks@pgcps.org 06/30/25 11/05/25 100%
Funded Approval
Requested)
M t Brent Count New Schools &
2 argaret bren FY/21 ounty $2,000,000 ew >e ,OO,S Renovation/Replacement Planning william5.smith@pgcps.org
SC Funded Modernizations
State & Piping Insulation Replacement & Controls Upgrade: [Final Completion
Systemic U des: includes total repl t of the existi tic|(Cl t
9 | Marlton ES FY/17 | County $875,000 SYStemic Upgrades: includes total replacement of the existing pneumatic (Closeou pg_rexie.fernando@pgcps.org 06/25/18 08/24/18 100%
Funded HVAC controls. Also includes the replacement of valves, |Approval
dampers, sensors, actuators, and safety controls. Requested)
Upgrade Grease Trap Code Violation Correction Final Completion
Martin Luth C t Project - Thi jecti ired due t - cl t
1| arHntuther Fy/16 | oo $36,735 Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 06/20/16 08/15/16 100%
King Jr. MS Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirement Requested)
Final Completion
Martin Luth Count Building Repairs: Cl t
1 .ar 'n Luther FY/23 ounty $70,000 u.| 'Ng Repairs Dance Floor Replacement (Closeou pg_keelan.hendricks@pgcps.org 07/20/23 08/25/23 100%
King Jr. MS Funded Minor Approval
Requested)
State &
Martin Luth Systemic U des: Substantiall
1 .ar 'n Luther FY/26 |County $3,428,811 y.s emic Upgrades Replace the 1972 89,899 sf built-up roof. ubstantially ricardo.garcia@pgcps.org 06/22/26 99%
King Jr. MS Funded Misc Complete
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

: : : Substantial Construction
ERELE School Name Sl el SR Project Type Project Description ST S Project Manager/ POC SO TIEIET Completion Percentage
District Year Source Commitments J yp J P Phase ) 9 Start Date P 9
Date Complete
Provide and install the following: 1. (61) Sixty One IP | _, )
) . Final Completion
Marv Harris Jones Count Network Cameras (17- Qutside, 44- Inside) 2. 110TB (Closeout
3 ES ¥ FY/19 Funde\(/j $140,895|Security Upgrades (useable) TB Storage Server RAID 5 3. UPS for Aooroval george2.lacour@pgcps.org 08/08/19 10/30/19 100%
Storage Server 4. (1) 43" Wall Mounted Live Viewing- R:puested)
Monitor 5. (1) Live Viewing-Monitor PC q
Final Completion
Maya Angelou County ) (Closeout .
6 . FY/22 $132,416|ADA Upgrades Lift Replacement pg daniel.marks@pgcps.org 09/16/24 11/01/24 100%
French Immersion Funded Approval
Requested)
Mavya Angel Count Contract
6 aya Angelou . FY/26 ounty $200,000|Parking Lots Parking Lot Refurbishment ontractor pg sean.mccoy@pgeps.org 06/22/27
French Immersion Funded Procurement
Count
5 Meadowbrook ES | FY/24 Fjrljge&(/j $116,510|ADA Upgrades Lift Installation - Structural Alterations in Stairwell  |In Construction pg daniel.marks@pgcps.org 06/22/26 90%
State & Renovations: Pod Substantiall
9 Melwood ES FY/15 |County $1,661,000 e Open Space Pod Conversion Renovations / 2 Pods ¥ pg rexie.fernando@pgcps.org 06/15/17 08/18/17 95%
Conversions Complete
Funded
Storefront & Window Wall Replacement: A total of | . )
i ] Final Completion
State & . ) 19 windows and 1 double door will be replaced.
Exterior Door/Window L . (Closeout . .
9 Melwood ES FY/17 |County $575,000 Includes demolishing existing storefront system and ricardo.garcia@pgcps.org 08/20/18 02/22/19 100%
Upgrades . . Approval
Funded remove all related debris, install new aluminum
Requested)
storefront system and entrance doors.
County . . .
9 Melwood ES FY/19 Funded $1,700,000 Parking Lots Parking Lot Improvements Design anoop.gupta@pgcps.org 02/02/24 0%
Provide and install the following:
1. (42) Forty-nine IP Network Cameras (17- Outside, |Final Completion
County . 25- Inside) (Closeout
9 Mel d ES FY/20 109,738|S ty U d 2.0 . 12/02/19 02/12/20 100%
ewoo / Funded ? ecurity Upgrades 2.90TB (useable) TB Storage Server RAID 5 Approval george lacour@pecps.org /02/ /12/ 0
3. UPS for Storage Server Requested)
4. (1) 43" Wall Mounted Live Viewing-Monitor
S
9 Melwood ES Parking Lots Parking Lot and Bus Loop Improvements cope anoop.gupta@pgcps.org
Development
State & Systemic Upgrades: Substantiall
9 Melwood ES FY/26 |County $3,550,000 y. P8 ' Replace the 1996 65,985 sf built-up roof. ¥ ricardo.garcia@pgcps.org 06/22/26 98%
Misc Complete
Funded
Count
9 Melwood ES FY/26 Fjrljge&(/j $200,200|Code Corrections Fire Alarm System Replacement Design pg daniel.marks@pgcps.org 11/16/26
Construction of Administrative Office and Bus Depot
Count Central G & t Mullikin T tation Facility; P C t .
5 Mullikin Bus Lot FY/19 ounty $250,000 entra ara.\ge @ .u 'xin fransportation Factiity repare. oncep In Construction don.howerton@pgcps.org 04/01/24 99%
Funded Transportation Design for Laurel and Douglass Transportation
Facilities
Construction of a new 369,806 SF and 2,600 student
New Northern State-Design New Schools & high school in the Adelphi area to alleviate current . , ) )
3 FY/26 10,168,000 L L . . D hiwot.hailesel . 0%
Adelphi Area HS / Services 2 Modernizations overcrowding in neighboring schools and meet the esign wot-haleselassie@pecps.org 0
demands of projected enroliment.
State &
Nicholas O Systemic U des: Substantiall
3 cholas Lrem FY/14 |County $1,000,000 ystemic Upgrades Condensate Piping Infrastructure Replacement ubstantiatly kmuse@pgcps.org 06/14/17 10/30/17 99%
MS Funded HVAC Complete
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

: . . Substantial Construction
Sl School Name el Funding e Project Type Project Description Y Project Manager/ POC Seliai ey Completion Percentage
District Year Source Commitments J P J P Phase J g Start Date P 9
Date Complete
Final Completion
Nicholas O Count Kitchen & Food Cl t
3 cholas Lrem Fy/22 | oYY $800,000  Chen & FO0 Kitchen Renovation (Closeou ricardo.garcia@pgcps.org 06/24/25 12/30/25 100%
MS Funded Services Approval
Requested)
Nicholas O Count Building Repairs: Contract
3 ichotas Lrem FY/26 ounty $400,000 L!I 'Ng Repairs Multipurpose Room Stage Refurbishment ontractor pg_sean.mccoy@pgeps.org 06/22/26
MS Funded Minor Procurement
North Forestville State & Systemic Upgrades: Substantiall
7 FY/14 |County $800,000 y Pe ' Condensate Piping Infrastructure Replacement y kmuse@pgcps.org 06/14/17 09/29/17 99%
ES HVAC Complete
Funded
State & Boiler Replacement: includes removal of two 60 hp
North Forestvill Systemic U des: t boil d 1/4 hp ret d Substantiall
7 Ot FOrestVil® 1 ey/17 | county $639,000| YStemic Upgrades: - |steam boilers and 1/4 hp return pumps an ubstantially nadine.belizaire@pgcps.org 10/05/18 12/28/18 99%
ES Funded HVAC replacing them with two new energy efficient 60 hp |Complete
boilers, boiler feed system and return pumps.
Count S
5 Northview ES Fy/21 ounty $200,000(Security Upgrades New IP Camera system cope george2.lacour@pgcps.org
Funded Development
Count R tions: C S dary School Ref SSR) - R tions f Contract
3 Northwestern HS FY/15 ounty $797,000 enovations: Lareer econdary 'c ool e 9rm( ), enova. lons for ontractor hiwot.haileselassie@pgcps.org 06/23/20 0%
Funded Academy the academic academies of Business & Finance Procurement
Count R tions: C S dary School Ref SSR) - Thi ti ill| Contract
3 Northwestern HS FY/16 ounty $98,000 enovations: Lareer econdary School Reform (SSR) . 'S renovation witl Lontractor hiwot.haileselassie@pgcps.org 06/23/20 0%
Funded Academy be for the Academy for Performing Arts. Procurement
Install program and test Two hundred Forty-five IP
County . Network Cameras (46- Outside, 195- Inside) with .
3 Northwestern HS | FY/21 497,321|S tyU d . . . .. |In Construct 2.0 . 03/08/21
orthwestern / Funded 2 ecurity Upgrades workstation and 43-inch Wall Mounted Live Viewing- nconstruction  georgel Jacour@pacps.org /08/
Monitor
0 ti Systemic U des: Substantiall
8  |Oxon Hill ES Fy/23 | Perating $1,000,000|>Y>6MC UPETAAES: il and Cooling Tower Replacement ubstantially garth.deitzer@pgcps.org 07/03/23 07/17/23 80%
Funds HVAC Complete
Final Completion
Count Cl t
8  |Oxon Hill ES Fy/23 | oYY $28,000|Parking Lots Play Court Refurbishment (Closeou pg_daniel.marks@pgcps.org 06/19/23 08/11/23 100%
Funded Approval
Requested)
Final Completion
Count Cl t
8 Oxon Hill ES FY/24 ounty $200,000|Code Corrections Fire Alarm System Replacement (Closeou pg daniel.marks@pgcps.org 06/30/25 01/14/26 100%
Funded Approval
Requested)
State-ASP Substantiall
8 Oxon Hill ES FY/26 ate $158,524|Parking Lots Parking Lot Replacement ubstantially pg sean.mccoy@pgeps.org 07/20/26 07/30/26 98%
Funded Complete
Provide and install the following:
1. (118) One Hundred-Eighteen IP Network Cameras | _. ,
. ] Final Completion
Count (24-Outside, 94- Inside) (Closeout
8 Oxon Hill HS FY/18 Funde:/j $231,489|Security Upgrades 2. 154TB (useable) TB Storage Server RAID 5 Aooroval george2.lacour@pgcps.org 07/01/18 11/15/18 100%
3. UPS for Storage Server R:puested)
4. (1) 43" Wall Mounted Live Viewing-Monitor q
5. (1) Live Viewing-M
Count
8 Oxon Hill HS FY/26 FE:SG&; $600,000|Athletic Improvements|Running Track Refurbishment In Construction pg daniel.marks@pgcps.org 06/21/27
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

. . . Substantial Construction
Sl School Name el Funding S Project Type Project Description OILTIFES SV Project Manager/ POC SO Completion Percentage
District Year Source Commitments J P J P Phase ) g Start Date P 9
Date Complete
Final Completion
Count cl t
8 Oxon Hill HS FY/26 ounty $637,900|Athletic Improvements Gym Bleacher Replacement (Closeou pg daniel.marks@pgcps.org 06/22/26 07/29/26 100%
Funded Approval
Requested)
TBD Turf Replacement (This project has been entered
(currently into QB for tracking under the 2026 Facilities
8 Oxon Hill HS FY/26 |tracking for Athletic Improvements | Improvement Summer Program. Limited details are |Planning don.howerton@pgcps.org 50%
other currently available. Please contact the assigned PM
programs) for additional information.)
Upgrade Grease Trap Code Violation Correction Final Completion
C t Project - Thi jecti ired due t - cl t
8 | Oxon Hill MS Fy/16 | oo $36,735 Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 06/20/16 08/17/16 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Fan Coil Units Replacement - The scope of this
State & Svstemic Uparades: project will include the replacement of 33 Univents Substantiall
8  Oxon Hill MS FY/16 | County $6,184,000 H(/AC PETAdES:and 11 Convection Heat Units in the 1972 building. P Y ticardo.garcia@pgcps.org 12/01/17 09/30/20 99%
Funded The scope will also include new supply and return P
piping.
Final Completion
State-HSFF Systemic U des: cl t
8 |Oxon Hill MS Fy/24 |00 $2,500,000| 7> CMC UPEIACES: g of Replacement (HSFF) (Closeou ricardo.garcia@pgcps.org 06/24/24 09/13/24 100%
Funded Misc Approval
Requested)
State-ASP Substantiall
8 Oxon Hill MS FY/26 ate $231,570|Parking Lots Parking Lot Replacement ubstantially pg sean.mccoy@pgeps.org 06/25/26 08/04/26 98%
Funded Complete
Count Building Repairs: Substantiall
2 Paint Branch ES FY/22 ounty $257,444 UI_ 'Ng Repalrs Interior Doors Replacement ubstantially pg_daniel.marks@pgcps.org 09/09/24 100%
Funded Major/Emergency Complete
) Operating Building Repairs: . Contractor
2 Paint Branch ES FY/23 . Flooring Replacement alex.baylor@pgcps.org 07/03/23
Funds Minor Procurement
Final Completion
Count cl t
2 Paint Branch ES FY/24 ounty $252,500|Code Corrections Fire Alarm System Replacement (Closeou pg daniel.marks@pgcps.org 01/05/26 05/19/26 100%
Funded Approval
Requested)
, Operating Contractor
2 Paint Branch ES FY/24 $200,000 Abatement Asbestos Abatement alex.baylor@pgcps.org 06/20/24
Funds Procurement
Final Completion
Count cl t
2 Parkdale HS Fy/23 | oUMY $500,000  Parking Lots Parking Lot - Existing Areas (Closeou pg_daniel.marks@pgcps.org 06/19/23 08/11/23 100%
Funded Approval
Requested)
Operating Contractor
2 Parkdale HS FY/23 Abatement Asbestos Removal alex.baylor@pgcps.org 07/03/23
Funds Procurement
0] ti Building Repairs: Contract
2 Parkdale HS FY/23 perating L!I 'Ng Repairs Flooring Replacement ontractor alex.baylor@pgcps.org 07/03/23
Funds Minor Procurement
Count Building Repairs:
2 Parkdale HS FY/25 ounty $51,360 L!I 'Ng Repairs Gym Fan Installation In Construction diego.gonzalezguzman@pgcps.org 10/17/25 90%
Funded Minor
Count Substantiall
2 Parkdale HS FY/26 Fj;‘ge‘; $736,000 ADA Upgrades Two Elevator Modernizations (PG3086 and PG3468) C‘;ﬁfp?;;a y pg_daniel.marks@pgcps.org 06/22/26 08/12/26 100%
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

. . . Substantial Construction
Sl School Name el Funding e Project Type Project Description Y Project Manager/ POC CEMSD B Completion Percentage
District Year Source Commitments J P J P Phase J g Start Date P 9
Date Complete
State & Replace HVAC System to include the existing Final Completion
Systemic U des: hydronic pipi tem, ai led chiller, t 2) air|(Cl t ) .
5 |PatuxentES FY/20 |County $5,866,000| ) >teMic Upgrades:  [hydronic piping system, air cooled chiller, two (2) air | (Closeou ricardo.garcia@pgcps.org 06/01/22 10/06/22 100%
HVAC handlers, one (1) 15 ton condensing unit, twenty-  |Approval
Funded g
two (22) fan coil units. Requested)
Provide and install the following: 1. (61) Sixty-one IP | _. )
) ) Final Completion
Count Network Cameras (27- Outside, 34- Inside) 2. 120TB (Closeout
5 Patuxent ES FY/20 Funde:/j $157,099|Security Upgrades (useable) TB Storage Server RAID 5 3. UPS for Aooroval george2.lacour@pgcps.org 01/30/20 03/05/20 100%
Storage Server 4. (1) 43" Wall Mounted Live Viewing- R:puested)
Monitor 5. (1) Live Viewing q
State-ASP Substantiall
5 Patuxent ES FY/26 ate $161,930|Parking Lots Parking Lot Replacement ubstantially pg_sean.mccoy@pgcps.org 06/25/26 07/16/26 98%
Funded Complete
State & Piping / Replace 1976 HVAC equipment, including
Phyllis E. Willi Systemic U des: 16 hydronic cabinet unit heaters, 48 VAV terminal  |Substantiall
6 YIS B WIIAMS | ey 23 | county $3,120,000| 77> eMC Uperaces yaronic cabinet untt heaters rerminal - oubstantially ioseph.howell@pgcps.org 10/02/23 08/31/26 100%
ES Funded HVAC boxes, the hydronic piping system and distribution |Complete
pumps, and replace ceilings and lighting fixtures.
Provide and install the following:
1. (50) Fifty IP Network Cameras (19- Outside, 31- . .
) Final Completion
Phyllis E. Williams Count Inside) (Closeout
6 ESy ’ FY/19 Funde\!j $122,034|Security Upgrades 2.90TB (useable) TB Storage Server RAID 5 Aooroval george2.lacour@pgcps.org 03/04/19 05/31/19 100%
3. UPS for Storage Server Rzpuested)
4. (1) 43" Wall Mounted Live Viewing-Monitor q
5. (1) Live Viewing-Monitor PC
Count Building Repairs: Substantiall
5 Pointer Ridge ES FY/22 ounty $27,515 UI_ 'Ng Repalrs Bathroom Partition Replacement ubstantially Lance.Schiemer@pgcps.org 06/30/22 08/31/22 100%
Funded Major/Emergency Complete
C t Contract
5 Pointer Ridge ES FY/24 ounty $200,000({Abatement Asbestos Abatement ontractor alex.baylor@pgcps.org 06/20/24
Funded Procurement
Provide and install the following: 1. (66) Forty-nine Final Completion
Count IP Network Cameras (22- Outside, 44- Inside) 2. (Closeout P
4 Port Towns ES FY/20 Funde:/j $148,511|Security Upgrades 90TB (useable) TB Storage Server RAID 5 3. UPS for Aooroval george2.lacour@pgcps.org 02/03/20 03/05/20 100%
Storage Server 4. (1) 43" Wall Mounted Live Viewing- PP
. Requested)
Monitor
Secondary School Reform Renovations for the
State & Renovations: Career |academic academies of Law Education & Public Contractor
8 Potomac HS FY/15 |County $3,492,000 ' ) ) . ) cfloeck@pgcps.org 06/12/24
Academy Service, Environmental Science with Greenhouse Procurement
Funded -
Addition
Final Completion
Count cl t
8 Potomac HS FY/22 ounty $500,000|Renovations: Misc Auxiliary Gym Roof Replacement (Closeou ricardo.garcia@pgcps.org 05/15/24 06/28/24 100%
Funded Approval
Requested)
County . . .
8 Potomac HS FY/26 Funded $258,500|Athletic Improvements|Gym Bleacher Replacement In Construction  |pg daniel.marks@pgcps.org 06/22/26
Count
8 Potomac HS FY/26 FE:SG&; $254,664|Athletic Improvements|Gym Flooring Replacement In Construction pg daniel.marks@pgcps.org 06/22/26
County . o Substantially )
8 Potomac HS FY/26 $19,500|Athletic Improvements|Gym Painting pg daniel.marks@pgcps.org 06/22/26 09/03/26
Funded Complete
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

. . . Substantial Construction
Sl School Name el Funding e Project Type Project Description Y Project Manager/ POC CEMSD B Completion Percentage
District Year Source Commitments J yp J P Phase J 9 Start Date P 9
Date Complete
Final Completion
County Building Repairs: (Closeout
8 Potomac HS FY/26 $450,000| . Locker Replacement pg sean.mccoy@pgeps.org 06/25/26 08/21/26 100%
Funded Minor Approval
Requested)
I t Fit Foundation Weight R
8 Potomac HS $250,000|Athletic Improvements RrZEZ\C/atilo:ess oundation Yreight Room In Construction  |don.howerton@pgcps.org 06/30/26 75%
TBD
. (currently ) .
Pot Land R t : Substantiall
9 otomac tanding FY/26 |tracking for enovations Modular Addition ubstantially joseph.howell@pgcps.org 08/03/26 96%
ES Classroom Complete
other
programs)
State & Systemic Upgrades: Substantiall
7 Princeton ES FY/14 |County $500,000 4 P8 ' Condensate Piping Infrastructure Replacement ¥ kmuse@pgcps.org 06/14/17 09/29/17 98%
HVAC Complete
Funded
State & Steam Trap Vent Lines & Univent Replacement: Final Completion
Systemic U des: kist lace the leaki d te pipi d|(cl t
7 |Princeton ES FY/17 |County $1,278,000| YStemic Upgrades:  jwork s to replace the leaking condensate piping and | (Closeou williams.smith@pgcps.org 06/21/18 08/20/18 99%
Funded HVAC steam trap leaks. The scope also includes asbestos |Approval
abatement. Requested)
) County Building Repairs: . )
3 Ridgecrest ES FY/21 $17,149| Water Main Replacement In Construction edward.roebuck@pgcps.org 06/30/21
Funded Minor
Final Completion
Count Systemic U des: Repl t of ind in all cl t
3 Ridgecrest ES FY/24 ounty $75,000 y.s emic Upgrades eplacement of emergency escape windowsin a (Closeou pg daniel.marks@pgcps.org 06/17/24 10/12/24 100%
Funded Misc classrooms Approval
Requested)
Replace one (1) rooftop unit serving the kitchen, , ,
. . . . Final Completion
State & Svstemic Uparades: one (1) air handling unit serving the north and south (Closeout
2 Riverdale ES FY/18 |County $305,429 H\</AC P8 ' perimeter, and one (1) exhaust fan serving the Aooroval ricardo.garcia@pgcps.org 06/27/22 09/30/22 100%
Funded boiler room, installed in 1978, and integrate with PP
Requested)
energy management system.
Count Kitchen & Food Kitchen R tion: R isting kitch Substantiall
2 |Riverdale ES Fy/20 | oYY $500,000|  Cen & FO0 tehen renovation: Remove existing kitchen ubstantially ricardo.garcia@pgcps.org 06/27/22 09/10/24 99%
Funded Services equipment and replace/upgrade with new. Complete
Count Systemic U des: Substantiall
2 |Riverdale ES Fy/26 | 0UmY $136,752|Y° CmIC UPBIACGES: - ling Tower ubstantially pg_sean.mccoy@pEcps.org 07/06/26 07/16/26 97%
Funded HVAC Complete
Upgrade Grease Trap Code Violation Correction Final Completion
Count Project - Thi jecti ired due t - cl t
2 |RobertFrostES | Fy/16 | oo $36,735|Code Corrections roJect = ThIs project Is required aue tonon (Closeou sunday.owolabi@pgcps.org 07/29/16 08/12/16 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Provide and install the following:
1. (51) Fifty-one IP Network Cameras (16- Outside, ) )
) Final Completion
Count 35- Inside] (Closeout
2 Robert Frost ES FY/19 Funde:/j $118,938|Security Upgrades 2. 100TB (useable) TB Storage Server RAID 5 Aooroval george2.lacour@pgcps.org 03/04/19 05/31/19 100%
3. UPS for Storage Server R:puested)
4. (1) 43" Wall Mounted Live Viewing-Monitor q
5. (1) Live Viewing-Monitor PC w
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Prince George's County Public Schools
STATUS OF ACTIVE CAPITAL PROJECTS
Reporting Period: September 2026

4. (1) 43" Wall Mounted Live Viewing-Monitor
5. (1) Live Viewing-Monitor PC

. . . Substantial Construction
Sl School Name el Funding S Project Type Project Description OILTIFES SV Project Manager/ POC SO Completion Percentage
District Year Source Commitments ) yp ) P Phase ) g Start Date P g
Date Complete
State & Replace / upgrade the 1964 106,701 SF school
Robert Goddard Systemic U des: buildi d 1966 26,930 SF additi hanical Substantiall
1 operthoddar FY/18 | County $16,047,000| 7Y > emic Uperades urieing an acdition mechanica ubstantially capital.programs @pgcps.org 06/22/20 09/22/21 95%
Montessori HVAC system, composed of two gas fired steam boilers Complete
Funded }
and one chiller.
TBD
(currently ) .
Robert Goddard R tions: Substantiall
1 Ober 0, ar FY/26 |tracking for enovations Modular Addition ubstantially joseph.howell@pgcps.org 08/21/26 96%
Montessori Classroom Complete
other
programs)
Upgrade Grease Trap Code Violation Correction Final Completion
C t Project - Thi jecti ired due t - cl t
4  RobertR.GrayES Fy/16 | oo $36,735 Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 12/05/16 12/30/16 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Provide and install the following:
1. (60) Sixty IP Network Cameras (17- Outside, 43- . .
) Final Completion
Count Inside) (Closeout
4 RobertR. Gray ES | FY/19 Funde&(lj $137,763|Security Upgrades 2. 100TB (useable) TB Storage Server RAID 5 Aooroval george?.lacour@pgcps.org 02/04/19 05/31/19 100%
3. UPS for Storage Server Rzpuested)
4. (1) 43" Wall Mounted Live Viewing-Monitor g
5. (1) Live Viewing-Monitor PC
County . . Substantially .
4 RobertR. Gray ES | FY/26 $235,000|Code Corrections Fire Alarm System Replacement pg daniel.marks@pgcps.org 06/22/26 08/19/26 100%
Funded Complete
Code Corrections Fire Hydrant Project - This project
County Systemic Upgrades: consists of the replacement of the existing Fire Design )
5 Rockledge ES FY/15 60,000/ . tal. . 06/19/17 0%
ockiedse / Funded > Life-Safety Alarm System to meet current County, State and Procurement CAPILE PrOZTaMS i Igeps0 s /19/ 0
Federal building codes
State & Final Completion
Systemic U des: Repl th tire 56,252 sf 1994 built- fand [(Cl t .
5 |Rockledge ES FY/18 | County $1,431,000/ 07> eMIC Uperades eprace the entire > uilt-up roofand |{Closeou pg_rexie.fernando@pgcps.org 06/22/19 12/20/19 100%
Misc 8,600 sf 1994 metal roof. Approval
Funded
Requested)
Final Completion
Count Kitchen & Food cl t
4 Rogers Heights ES| FY/21 ounty $525,000 e .en 00 Kitchen Renovations (Closeou pg rexie.fernando@pgcps.org 06/02/23 08/28/23 100%
Funded Services Approval
Requested)
0] ti Building Repairs: Contract
4 Rogers Heights ES|  FY/23 perating L!I 'Ng Repairs Flooring Replacement ontractor alex.baylor@pgcps.org 07/03/23
Funds Minor Procurement
Provide and install the following:
1. (64) Forty-nine IP Network Cameras (25- Outside, | _. .
) Final Completion
Count 39- Inside] (Closeout
3 Rosa L. Parks ES FY/20 Funde&(lj $154,453|Security Upgrades 2. 110TB (useable) TB Storage Server RAID 5 Aooroval george?2.lacour@pgcps.org 03/02/20 03/16/20 100%
3. UPS for Storage Server PP
Requested)
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District Year Source Commitments J P J P Phase J g Start Date P 9
Date Complete
Provide and install the following:
1. (58) Forty-nine IP Network Cameras (15- Outside, |_. .
) Final Completion
Count 43- Inside) (Closeout
9 Rosaryville ES FY/19 Funde:/j $136,219|Security Upgrades 2. 110TB (useable) TB Storage Server RAID 5 Aooroval george?.lacour@pgcps.org 02/04/19 05/31/19 100%
3. UPS for Storage Server R:puested)
4. (1) 43" Wall Mounted Live Viewing-Monitor q
5. (1) Live Viewing-Monitor PC
County . . . .
8 Samuel Chase ES FY/26 Funded $184,750|Code Corrections Fire Alarm System Replacement Design pg_daniel.marks@pgcps.org 11/16/26
) Install, program and test Ninety-six IP Network
S M Count Contract
7 amuelviassie Fy/21 ounty $202,418|Security Upgrades Cameras (32- Outside, 64- Inside) with workstation ontractor george2.lacour@pgcps.org
Academy Funded . . o . Procurement
and 43-inch Wall Mounted Live Viewing-Monitor
Univents Replacement - This unit ventilator
State & replacement project includes the replacement of Final Completion
Systemic U des: imately 45 univents and 6 tors in th Cl t
5  |SamuelOgleMS | FY/15 |County $4,776,000| Y SteMic Upgrades:  approximately 45 univents and 6 convectors in the | (Closeou ioseph.howell@pgcps.org 06/14/17 10/01/17 100%
Funded HVAC 1967 building. This project will include new supply |Approval
and return piping and abatement of existing pipe Requested)
insulation.
County . Substantially )
5 Samuel Ogle MS FY/26 $186,600|Athletic Improvements|Gym Bleacher Replacement pg daniel.marks@pgcps.org 06/22/26 08/21/26 100%
Funded Complete
Count Substantiall
5 Samuel Ogle MS FY/26 ounty $171,900|Athletic Improvements|Gym Flooring Replacement ubstantially pg daniel.marks@pgcps.org 06/22/26 08/10/26 100%
Funded Complete
Count
5 Samuel Ogle MS FY/26 FE:SG&; $90,000|Athletic Improvements|Gym Painting In Construction  |pg daniel.marks@pgcps.org 06/22/26
County-VLT Building Repairs: Contract
5 Samuel Ogle MS FY/26 ounty $251,300 L!I 'Ng Repairs Marquee E-sign Replacement ontractor pg_daniel.marks@pgcps.org 03/30/27
Funded Minor Procurement
S Admi Count SANS to for sixty-five IP t
9 as.sc.er min Fy/21 ounty $255,616|Security Upgrades SETVErTo Tor Sty-Tive I camera systems In Construction  |george2.lacour@pgcps.org 03/15/21 0%
Building Funded located throughout the county.
State &
Scotcht Hill Systemic U des:
1 E(S:.O chtown HITS FY/26 |County $2,699,000 Myissfmlc pgrades Replace the 1995 50,153 sf built-up roof. In Construction diego.gonzalezguzman@pgcps.org 07/21/26 85%
Funded
Final Completion
Count C tG Trap Code Violation & G I Cl t
4 |Seabrook ES Fy/15 | oYY $425,000|Code Corrections orrect brease Trap Lode Violation & benera (Closeou sunday.owolabi@pgcps.org 06/20/16 11/16/16 100%
Funded Kitchen Renovation project. Requirements Approval
Requested)
Operating Contractor
6 Seat Pleasant ES FY/24 Abatement Asbestos Abatement alex.baylor@pgcps.org 06/20/24
Funds Procurement
State-ASP Substantiall
6 Seat Pleasant ES FY/26 ate $103,066|Parking Lots Parking Lot Replacement ubstantially pg sean.mccoy@pgeps.org 06/29/26 07/15/26 98%
Funded Complete
Upgrade Grease Trap Code Violation Correction Final Completion
Count Project - Thi jecti ired due t - Cl t
2 |Springhill Lake ES | FY/16 | oY $36,735|Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 07/29/16 08/17/16 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
0 ti Building Repairs: Contract
2 Springhill Lake ES | FY/23 perating L!I 'Ng Repairs Buried Fuel Tank Removal ontractor alex.baylor@pgcps.org 06/30/23
Funds Minor Procurement
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Date Complete
Upgrade Grease Trap Code Violation Correction Final Completion
Stephen Decat Count Project - This project i ired due t - Cl t
9 ephenecatil 1 pyj1e | OUNY $36,735|Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 08/05/16 08/20/16 100%
MS Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Special Education Inclusion Renovation -
State & Renovation of 11,240 net sq. ft. (17,000 GSF) in the |Final Completion
Stephen Decat New Schools & theast f the building for th Cl t
9 ephen Decatir 1 ty/16  |county $10,501,000| v >NOo’ sourneast corner of the buliding Tor the (Closeou henry2.lewis@pgcps.org 09/07/20 100%
MS Funded Modernizations CRI/Regional Program and an added space for the |Approval
therapy pool to serve the regional students in the Requested)
area.
State & Roof Top Units Replacement - The scope of this
Stephen Decatur Systemic Upgrades: project will be to remove and replace 7-packaged Substantially .
9 FY/16 |Count 289,000 . i h.h Il . 06/30/19 08/30/19 100%
MS / ounty 2 HVAC A/C-Gas Heat Roof Top Units (RTUs) in the 1971 |Complete oseph.nowell@pecps.org /30/ /30/ °
Funded -
building.
Final Completion
Stephen Decatur County ) (Closeout )
9 FY/23 $85,290|ADA Upgrades Lift Upgrade pg daniel.marks@pgcps.org 08/01/23 09/28/23 100%
MS Funded Approval
Requested)
Install, program and test Ninety-two IP Network
, County ) . . . . Contractor
7 Suitland ES FY/21 $198,026|Security Upgrades Cameras (36- Outside, 56- Inside) with workstation george?2.lacour@pgcps.org
Funded . . o . Procurement
and 43-inch Wall Mounted Live Viewing-Monitor
Upgrade Grease Trap Code Violation Correction Final Completion
Count Project - Thi jecti ired due t - Cl t
7 |suitland HS Fy/15 | oYY $45,000|Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 04/01/16 09/21/18 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements Requested)
State & Renovations: Career |SSR Renovation Business & Finance and Architecture |Substantiall
7 Suitland HS FY/14 |County $1,600,000 ’ . ¥ cfloeck@pgcps.org 06/13/17 09/15/17 99%
Academy & Design Complete
Funded
State &
) New Schools & .
7 Suitland HS FY/24 |County $101,970,000 L Complex Replacement In Construction anoop.gupta@pgcps.org 09/05/22 68%
Modernizations
Funded
Surrattsville Bus County ) )
9 Lot FY/23 Funded $400,000|0Other Buried Fuel Tank Removal (UST) In Construction alex.baylor@pgcps.org 08/05/24 0%
Final C leti
State & ) Secondary School Reform Renovations for the inal -ompletion
. Renovations: Career . . . ) (Closeout .
9 Surrattsville HS FY/15 |County $2,777,000 academic academies of Law Education & Public henry2.lewis@pgcps.org 08/08/17 08/30/18 100%
Academy ) ] ] o Approval
Funded Services and Graphic Arts, Media & Communication
Requested)
Final C leti
Grant Funded Stadium Upgrade: Gym Scoreboard and Marquee ((Ilr;jse(:)l:p o
9 Surrattsville HS FY/21 |(see $100,000|Athletic Improvements b8 4 q ricardo.garcia@pgcps.org 01/19/22 06/17/25 100%
. (per HB101-2019 grant) Approval
description)
Requested)
Count Systemic U des: Contract
9 Tanglewood SC FY/15 ounty $100,000 ,ys emic Upgrades Fire Alarm Project ontractor capital.programs@pgcps.org 06/30/19 0%
Funded Life-Safety Procurement
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HVAC - Replace the steam fed heating and ) )
— . . o Final Completion
State & Svstemic Uparades: ventilating system, and window cooling units, in the (Closeout
8 Tayac ES FY/18 |County $5,354,000 H\</AC P8 ' 1955 - 1972 portions of the school with a four-pipe Aooroval joseph.howell@pgcps.org 06/20/20 12/02/20 100%
Funded heating and cooling system including Replacement PP
. . . . Requested)
of two (2) hot water boilers, is not included in scope.
Final C leti
State & . ) Exterior Doors and Windows Replacement - This inal -ompletion
Exterior Door/Window . i (Closeout .
8 Tayac ES FY/16 |County $1,233,000 project includes the replacement of 603 windows joseph.howell@pgcps.org 06/19/16 09/21/17 100%
Upgrades Approval
Funded and 18 doors.
Requested)
Provide and install the following: 1. (48) Forty-eight Final Completion
Count IP Network Cameras (24- Outside, 24- Inside) 2. (Closeout P
8 Tayac ES FY/20 Funde&(lj $126,914|Security Upgrades 110TB (useable) TB Storage Server RAID 5 3. UPS for Aooroval george2.lacour@pgcps.org 07/20/20 10/28/20 100%
Storage Server 4. (1) 43" Wall Mounted Live Viewing- Rzpuested)
Monitor 5. (1) Live Viewing q
Final Completion
County- Electronic Sign (FY18 Rosecroft Funds $9,210.52; (Closeout
8 Tayac ES FY/18 |Rosecroft $34,211 IT Upgrades 8 e pg rexie.fernando@pgcps.org 02/15/21 06/25/21 100%
FY20 Rosecroft Funds $25,000) Approval
Funded
Requested)
Upgrade Grease Trap Code Violation Correction Final Completion
C t Project - Thi jecti ired due t - cl t
4 Templeton ES FY/15 ounty $45,000 Code Corrections ro;ec. 'S pro!ec. IS required due to non (Closeou sunday.owolabi@pgcps.org 06/15/16 08/15/15 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements Requested)
Upgrade Grease Trap Code Violation Correction Final Completion
C t Project - Thi jecti ired due t - cl t
4 Templeton ES FY/16 ounty $36,735|Code Corrections ro;ec. 'S pro!ec. IS required due to non (Closeou sunday.owolabi@pgcps.org 07/06/16 08/12/16 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Thomas G. Pullen State & Exterior Door/Window Fé?jl;:;ﬂpletlon
6 ' FY/16 |County $3,197,689 Major Repair - Tech Panel Fabrication joseph.howell@pgcps.org 06/25/18 07/14/20 100%
Academy Upgrades Approval
Funded
Requested)
State & . ) Windows Replacement - The scope of this project .
Th G. Pull Ext D Wind Substantiall
6 omas utien FY/16 |County $2,044,000 xterior Door/Window will be to remove and replace 600 existing windows ubstantially joseph.howell@pgcps.org 06/25/18 07/14/20 99%
Academy Upgrades . N Complete
Funded throughout the entire 1967 building.
State &
Th G. Pull Systemic U des: Substantiall
6 omas utten FY/26 |County $4,708,000 y.s emic Upgrades Replace the 2000 89,211 sf built-up roof. ubstantiatly ricardo.garcia@pgcps.org 06/22/26 99%
Academy Misc Complete
Funded
Th G. Pull State-ASP
6 omas utten FY/26 ate $163,258|Parking Lots Parking Lot Replacement In Construction pg sean.mccoy@pgcps.org 09/16/26 10%
Academy Funded
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Univents Repl t - Thi ject will replace 30
nivents ep.aceme.zn is p.rOJec V\{I rep'ace Final Completion
Thomas Johnson State & Svstemic Uparades: classroom unit ventilators; 3 air handling units and (Closeout
4 MS FY/16 |County $6,208,000 H\</AC P8 ' 10 large capacity unit ventilators. It will include unit Aooroval ricardo.garcia@pgcps.org 06/22/18 09/30/20 100%
Funded piping connections to a distance of 10 feet. PP
. . . Requested)
Equipment will be digitally controlled.
Th Joh Grant Funded-
4 Msomas ehnson FY/25 E;:ER unde $6,830,647|Renovations: Misc Modular Addition In Construction  |joseph.howell@pgcps.org 15%
Upgrade Grease Trap Code Violation Correction Final Completion
Th S. St Count Project - Thi jecti ired due t - Cl t
3 omas . Ston€ 1 ey e TOUNY $36,735 Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 07/14/16 07/28/16 100%
ES Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
State & Windows Replacement - The scope of this project
Th dG. Exterior D Wind ill include th I and repl tof 745 Substantiall
8 1reoo FY/16 | County $1,011,000 EXterior Door/Window will include the removal and replacement o ubstantially ioseph.howell@pgcps.org 06/19/18 12/15/18 100%
Marshall MS Funded Upgrades existing windows throughout the entire 1962 Complete
building.
State &
New Schools & Substantiall
5 |Tulip Grove ES FY/15 | County $22,902,000| v >CNOos Renovation / Addition ubstantially williams.smith@pgcps.org 03/23/17 08/17/18 99%
Modernizations Complete
Funded
Major Renovation and Addition - Major renovation
State & New Schools & of the existing 23,350 SF with an addition of 41,480 Substantiall
5 Tulip Grove ES FY/16 |County $10,582,000 L SF to meet modern educational requirements. The ¥ william5.smith@pgcps.org 06/20/17 08/27/18 99%
Modernizations o . ) . Complete
Funded facility will be designed with new state-of-the-art,
green school features.
Count S
1 Vansville ES Fy/21 ounty $200,000|Security Upgrades New IP Camera system cope george2.lacour@pgcps.org
Funded Development
Waldon Wood 0 ti Contract
9 aidon Woods FY/23 perating Abatement Asbestos Abatement ontractor alex.baylor@pgcps.org 07/03/23
ES Funds Procurement
Final Completion
Waldon Wood Count Cl t
9 aidon Woods FY/25 ounty $317,359|Playgrounds Playground Replacement (Closeou pg_daniel.marks@pgcps.org 06/23/25 08/15/25 100%
ES Funded Approval
Requested)
Waldon Wood Count
9 ESa on Woods FY/26 Fjrljge&(lj $209,000|Code Corrections Fire Alarm System Replacement Design pg daniel.marks@pgcps.org 11/16/26
Aging School Program (ASP) - Kitchen renovations -
State & . Disconnect, remove, and dispose of the following .
Kitchen & Food Substantiall
6 Walker Mill MS FY/16 |County $295,000 e .en 00 equipment: one walk-in refrigerator, and two ubstantially sunday.owolabi@pgcps.org 08/07/17 09/02/17 97%
Services . e . Complete
Funded electric ranges. One 11'10" x 7'8" x 8'6" walk-in
refrigerator and one 12' x 12' x 8'6" walk-in freezer.
Provide and install the following: 1. (59) Fifty-nine IP| _. )
) . Final Completion
Count Network Cameras (27- Outside, 32- Inside) 2. 110TB (Closeout
5 Whitehall ES FY/20 Funde&(lj $127,016|Security Upgrades (useable) TB Storage Server RAID 5 3. UPS for Aooroval george2.lacour@pgcps.org 07/06/20 07/02/20 100%
Storage Server 4. (1) 43" Wall Mounted Live Viewing- R:puested)
Monitor 5. (1) Live Viewing q
William Hall Count Systemic U des: Substantiall
6 tiam Hia FY/23 ounty $500,000 ystemic Upgrades Chiller Replacement ubstantially pg sean.mccoy@pgeps.org 01/15/25 06/13/25 98%
Academy Funded HVAC Complete
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District Year Source Commitments Phase Start Date
Date Complete
Upgrade Grease Trap Code Violation Correction Final Completion
Count Project - Thi jecti ired due t - Cl t
6 |William PacaEs | Fy/16 | VY $36,735|Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 07/29/16 09/21/16 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Final Completion
State-HSFF Systemic U des: Cl t
6 |WilliamPacaES | FY/23 |>o© $2,600,000| 7> CMC UPEIACES: g o of Replacement (HSFF) (Closeou ricardo.garcia@pgcps.org 05/12/25 10/21/25 100%
Funded Misc Approval
Requested)
Replacing 44,300 s.f. and renovation of 22,433 s.f,,
State & llasd liti f 12,445 s.f. [ Maj
William Schmidt ate New Schools & as we a.s emofition © . ° /, aJor. ) )
9 FY/18 |County $50,085,000 L Renovation and Modernization - Project will meet or |In Construction rochelle2.johnson@pgcps.org 08/12/24 75%
Center Modernizations . ,
Funded exceed LEED standards; increase student capacity;
and accommodate special needs students.
Upgrade Grease Trap Code Violation Correction Final Completion
Count Project - Thi jecti ired due t - Cl t
2 |William Wirtms | Fy/1e | o0 $36,735|Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 11/14/16 02/13/17 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
State & Demolition and Replacement Project - The facility
New Schools & ill b laced to i the existing buildi
2 |William Wirt MS | FY/20 |County $84,455,000| v >NO0' WIT b€ Teplaced to Improve the existing buliding - |y construction  |henry2.lewis@pgcps.org 08/01/21 99%
Modernizations conditions and increase capacity to a maximum of
Funded
1200 students.
Upgrade Grease Trap Code Violation Correction Final Completion
Count Project - Thi jecti ired due t - Cl t
4 |Woodridge ES Fy/16 | oo $36,735|Code Corrections roject - This project Is required due to non (Closeou sunday.owolabi@pgcps.org 07/11/16 07/22/16 100%
Funded compliance of existing grease trap to meet current |Approval
WSSC regulatory code requirements. Requested)
Systemic - Exterior Storefront System, Exterior
State & Doors Replacement: total of 17 single and 5 double |Final Completion
Exterior D Window |d tob laced. Also includes d lishing the |(Cl t
5 |Yorktown ES FY/17 |County $639,000| Xterior Door/Window doors to be replaced. Also includes demolishing the | (Closeou ricardo.garcia@pgcps.org 08/13/18 02/22/19 100%
Funded Upgrades existing storefront system, removing all related Approval
debris and installing new aluminum storefront Requested)
system.
Count S
5 Yorktown ES Fj:ge:/j IT Upgrades Serving Line Replacement Dceci/F;Topment 08/09/23 75%
0 ti Contract
5 Yorktown ES FY/24 perating $200,000({Abatement Asbestos Abatement ontractor alex.baylor@pgcps.org 06/20/24
Funds Procurement
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STATUS OF ACTIVE CAPITAL PROJECTS
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Substantial Construction
Completion Percentage
Date Complete

Board Fiscal Funding Current : . - Current Status/ , Construction
District School Name Year Source Commitments Project Type Project Description Phase Project Manager/ POC Start Date

PROJECT PHASES

Planning - Project plans are documented, the project deliverables and requirements are defined with stakeholders and reviewing agencies, and the project schedule is created.
Scope Development - A comprehensive scope suitable for design or design-build procurement is being developed for the approved project.

Design Procurement - Services are being solicited for architectural/engineering services to complete design documents.

Design - Project is being designed by the Architect/Engineer and going through the necessary review & approval processes.

Contractor Procurement - Construction services are being solicited.

In Construction - The construction work is awarded to a Contractor and preconstruction (e.g., material ordering) and/or active construction is underway.

Substantial Completion - Construction work is sufficiently completed with all requisite inspections & approvals obtained for use and/or occupancy.

Final Completion (Closeout Approval Requested) - Project manager has fully accepted contract work AND punch list/corrective work is 100% complete; any required trade permits/inspections are 100% approved; applicable operating manuals, as-builts & warranty
information are on hand; and, final payment is approved.

Completed & Closed - Project is 100% complete and closeout approval is confirmed by the Fiscal Analyst.

Pending PM Assignment - Project is awaiting completion of the formal PM assignment process.

Cancelled - Projects in this category have been officially cancelled with requisite governing bodies/approving agencies.

For additional information, please contact us at Capital.Programs@pgcps.org

Department of Capital Programs
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